COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 20/ 2018

ESTI MATE SUMVARY 10: 23: 01
CONTI D C19626 ESTI MATE NO. 0023 PROG SPEC YR: 2005
PCN: 19626- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 427.5 DAYS TI ME ALLOW 507 WORK DAYS
I-25: 120TH AVENUE (SH 128) TO SH 7 PERCENT TIME:  84.32 ORI G TIME ALLOW 503 WORK DAYS
PROJECT NO. | MD253- 234
|-25: 120TH AVENUE (SH 128) TO SH 7
NAMVE OF ROAD:
PROJECT COUNTI ES: ADAVS, REG ON 1
CONTRACTOR:
HAMON | NFRASTRUCTURE, | NC. PAY PERI OD ENDI NG 05/ 25/ 2018 DATE TI ME STARTED 07/05/2016
5670 FRANKLIN STREET DATE LET 02/ 18/ 2016 DATE WORK BEGAN  07/05/2016
DATE AWARDED 03/ 18/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/21/2016 DATE ACCEPTED
DENVER CO 80216 (303) 297- 0340 DATE NOTI CE TO PROCEED 07/05/2016
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 63,982, 172.58 PARTI Cl PATI NG $ 37,902, 098.37 $ 835, 961. 75
AWARD PRQIJECT AMT: $ 56,390, 000. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 59. 24% TOTAL EARNI NGS 37,902, 098. 37 835, 961. 75
FUNDS AVAI LABLE: $ 26,080,074, 21 STOCKPI LED MATERI ALS 1,187, 214. 44 - 626, 490. 99
GROSS EARNI NGS 39,089, 312. 81 209, 470. 76
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 845, 850. 00 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 38, 243, 462. 81 209, 470. 76
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 38, 243, 462. 81 209, 470. 76
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 209, 470. 76

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 19626- Bl D ESTI MATE RUN 06/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0023 10: 23: 01
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0.990
LS 0. 000 0. 00
200, 000. 00000 0.990 198, 000. 00
0010 202-00001 Renoval of Structure 13. 000 13. 000
EACH 0. 000 0. 00
2, 000. 00000 13. 000 26, 000. 00
0015 202- 00003 Renoval of Structure (Special) 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0020 202-00019 Renoval of Inlet 15. 000 11. 000
EACH 0. 000 0. 00
1, 500. 00000 11. 000 16, 500. 00
0025 202-00021  Renpval of Manhole 7.000 7.000
EACH 0. 000 0. 00
2, 000. 00000 7.000 14, 000. 00
0030 202- 00026 Renoval of Slope and Ditch Paving 4, 751. 000 4, 634. 350
SY 0. 000 0. 00
20. 00000 4, 634.350 92, 687. 00
0035 202- 00027 Renoval of Riprap 78. 800 78.800
Sy 0. 000 0. 00
30. 00000 78. 800 2,364.00
0040 202-00035 Renoval of Pipe 2,410. 000 1, 875. 000
LF 0. 000 0. 00
15. 00000 1, 875. 000 28, 125. 00
0045 202- 00037 Renoval of End Section 17. 000 11. 000
EACH 0. 000 0. 00
300. 00000 11. 000 3, 300. 00
0050 202- 00055 *Renoval of Fiber Optic Cable 3, 090. 000 1, 500. 000
LF 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0055 202-00090 *Renoval of Delineator 345. 000 345. 000
EACH 0. 000 0. 00

7.00000 345. 000 2,415.00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0106

202- 00155

202- 00165

202- 00190

202- 00200

202- 00203

202- 00206

202- 00210

202- 00220

202- 00240

202- 00246

202- 00250

C19626

ROADWAY

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

*Renoval

*Renoval

*Reroval

19626- Bl D
| MD253- 234

of

of

of

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Val

Vil

Concrete Median Cover Material

Si dewal k

Curb and Cutter

Concrete Curb Ranp

Concrete Pavemnent

of Asphalt Mat

of Asphalt Mat (Pl aning)

of Asphalt Mat (Pl aning) (Special)

Rem Pavenent Marking CMO #3

ESTI MATE NO 0023

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
472. 000
LF
30. 00000
1. 000
LS
14, 000. 00000
323. 000
sy
30. 00000
1, 122. 000
sy
12. 00000
837. 000
LF
10. 00000
40. 000
sy
45. 00000
1, 443. 000
sy
10. 00000
85, 709. 000
%
5. 50000
352, 507. 000
sy
1. 50000
76, 319. 000
sy
5. 00000
72, 265. 200
SF

1. 86000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

472.000
0. 000
472.000

1. 000
0. 000
1.000

24. 480
0. 000
24. 480

965. 750
0. 000
965. 750

232.000
0. 000
232.000

0. 000
0. 000
000

=

1,179. 140
0. 000
1,179. 140

51, 973. 980
0. 000
51, 973. 980

124, 468. 000
0. 000
124, 468. 000

3, 305. 700
0. 000
3, 305. 700

72,265. 200
0. 000
72,265. 200

Page 3

ESTI MATE RUN 06/ 20/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 23: 01

AMOUNT

14, 160

14, 000

734.

11,589

2,320

11, 791.

285, 856

186, 702

16,528

134, 413

00

00

40

00

00

.00

40

89

00

50

27



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 19626- Bl D ESTI MATE RUN 06/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0023 10: 23: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 202-00700 *Renpoval of Light Standard 61. 000 0. 000
EACH 0. 000 0. 00
205. 00000 0. 000 0. 00
0115 202-00705 *Renmpval of Light Standard Foundation 61. 000 61. 000
EACH 0. 000 0. 00
390. 00000 61. 000 23, 790. 00
0116 900-00007 Added Item (Each)/ Removal of Sign Foundation 5. 000 5. 000
EACH 0. 000 0. 00
390. 00000 5. 000 1, 950. 00
0120 202-00715 *Removal of Closed Circuit Television Pole 6. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0125 202-00805 *Renoval of Overhead Sign Structure 11. 000 10. 000
EACH 0. 000 0. 00
5, 500. 00000 10. 000 55, 000. 00
0130 202-00810 *Rermoval of Ground Sign 68. 000 68. 000
EACH 0. 000 0. 00
50. 00000 68. 000 3, 400. 00
0135 202-00821 *Renoval of Sign Panel 4.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0140 202-00827 *Rermoval of Pull Box 35. 000 35. 000
EACH 0. 000 0. 00
150. 00000 35. 000 5, 250. 00
0145 202-00848 *Renoval of Traffic Signal Controller and Cabinet 1.000 0. 000
EACH 1.000 150. 00
150. 00000 1. 000 150. 00
0150 202-00855 *Renpval of Traffic Signal Controller Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
150. 00000 1. 000 150. 00
0155 202- 00858 *Renpval of Pedestal Pole 2.000 1.000
EACH 0. 000 0. 00

300. 00000 1. 000 300. 00



CONTI D

CAT NO0200

0160

0165

0170

0175

0180

0185

0190

0195

0200

0205

0210

202- 00895

202- 01000

202-01020

202- 01035

202-01130

202- 01140

202-01170

202- 01300

202- 04001

202- 04002

203- 00010

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

ROADWAY

Renoval of |npact Attenuator

of Fence

*Reroval

Renoval of Sound Barrier Fence

*Renoval of Gate

*Renoval of Guardrail Type 3
Renoval of Guardrail Type 4
Renoval of Guardrail Type 7
*Rermoval of End Anchorage

Pl ug Cul vert

Cl ean Cul vert

*Uncl assi fi ed Excavation (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0023

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
1, 000. 00000
33, 925. 000
LF
1. 37000
2, 053. 000
LF
18. 00000
1. 000
EACH
100. 00000
14, 170. 000
LF
2.30000
23, 276. 000
LF
13. 00000
3, 315. 000
LF
13. 00000
62. 000
EACH
191. 15000
10. 000
EACH
4,500. 00000
10. 000
EACH
2, 000. 00000
271, 411. 000
cy

8. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

33, 925. 000
0. 000
33, 925. 000

2, 053. 000
0. 000
2, 053. 000

1. 000
0. 000
1.000

12, 203. 000
0. 000
12, 203. 000

855. 000
0. 000
855. 000

2,788.100
0. 000
2,788.100

62. 000
0. 000
62. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

256, 668. 000
0. 000
256, 668. 000
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ESTI MATE RUN 06/ 20/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 23: 01

AMOUNT

46, 477

36, 954

100.

28, 066

11,115

36, 245

11, 851.

2,000

2,053, 344

.00

25

00

00

90

00

30

30

.00

00

00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 19626- Bl D ESTI MATE RUN 06/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0023 10: 23: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 203-00065 Embanknent Material (Conplete In Place) (R20) 141, 503. 000 115, 627. 620
cY 0. 000 0. 00
15. 00000 115, 627. 620 1,734, 414. 30
0216 203-00100 Mick Excav CMO 12 5, 069. 290 5, 069. 290
cY 0. 000 0. 00
50. 00000 5, 069. 290 253, 464. 50
0220 203-01100 Proof Rolling 114. 500 107. 500
HOUR 7.000 1,225.00
175. 00000 114. 500 20, 037.50
0225 203-01500 Bl adi ng 280. 000 13. 000
HOUR 0. 000 0. 00
120. 00000 13. 000 1, 560. 00
0230 203-01510 Backhoe 490. 000 30. 750
HOUR 0. 000 0. 00
120. 00000 30. 750 3, 690. 00
0235 203-01550 Dozi ng 140. 000 24.000
HOUR 3. 000 510. 00
170. 00000 27.000 4,590. 00
0240 203-01594 Conbi nati on Loader 100. 000 8. 000
HOUR 0. 000 0. 00
100. 00000 8. 000 800. 00
0245 203-01597 *Pot hol i ng 1, 467. 000 1, 395. 500
HOUR 71.500 13, 585. 00
190. 00000 1, 467.000 278, 730. 00
0250 203-01622 *Sweepi ng (Wth Pickup Broom 100. 000 41. 000
HOUR 0. 000 0. 00
225. 00000 41. 000 9, 225. 00
0255 206-00000  Structure Excavation 14, 607. 000 12, 260. 000
cY 0. 000 0. 00
11. 00000 12, 260. 000 134, 860. 00
0260 206- 00065 Structure Backfill (FlowFill) 385. 000 20. 000
cY 0. 000 0. 00

130. 00000 20. 000 2,600.00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 19626- Bl D ESTI MATE RUN 06/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0023 10: 23: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 206-00100  Structure Backfill (Class 1) 1, 690. 000 1, 690. 000
cY 0. 000 0. 00
34. 00000 1, 690. 000 57, 460. 00
0270 206-00200 Structure Backfill (dass 2) 32. 000 0. 000
cY 0. 000 0. 00
40. 00000 0. 000 0.00
0275 207-00205  Topsoi | 50, 430. 000 29, 035. 700
cY 0. 000 0. 00
8. 00000 29, 035. 700 232, 285. 60
0275 MATERI AL ALLOWANCE Topsoi | 0. 000
cY 0. 000 0. 00
4.46000 0. 000 0.00
0275 MATERI AL ALLOWANCE Topsoi | 0. 000
cY 0. 000 0. 00
4. 46000 0. 000 0. 00
0275 MATERI AL ALLOWANCE Topsoi | 0. 000
cY 0. 000 0. 00
4.46000 0. 000 0.00
0276 206-00510 Filter Matl (CL A) Pipe Edge Drains 542. 000 542. 000
cY 0. 000 0. 00
44.28000 542.000 23,999.76
0280 207-00305 Wet | and Topsoi | 578. 000 0. 000
cY 0. 000 0. 00
32. 00000 0. 000 0.00
0285 208-00002 Erosion Log Type 1 (12 Inch) 54, 460. 000 47, 794. 000
LF 1,517. 000 9,102. 00
6. 00000 49, 311. 000 295, 866. 00
0290 208-00020 Silt Fence 19, 632. 000 18, 238. 000
LF 1, 394. 000 2,788.00
2.00000 19, 632. 000 39, 264. 00
0291 208-00021  Silt Fence (Reinf) CMO #7 1, 301. 000 1, 104. 000
LF 197. 000 831.34

4.22000 1, 301. 000 5, 490. 22



CONTI D

ROADWAY

CAT NO0200

0295 208-00035

0300

208- 00041

0305

208- 00045

0310

208- 00050

0315

208- 00051

0320

208- 00052

0325

208- 00060

0330

208- 00070

0335

208- 00103

0340

208- 00105

0345 208-00106

C19626
19626- BI D
| MD253- 234
| TEM
DESCRI PTI ON
Aggr egat e Bag
Rock Check Dam
Concrete Washout Structure

StormDrain Inlet Protection

Storm Drain Inlet Protection (Type I)

StormDrain Inlet Protection (Type II)

Tenporary Slope Drain

Vehi cl e Tracki ng Pad

of Sedi nent

Renpva

and Di sposal (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng (Sedi ment Renoval)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0023

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7, 436. 000
LF
4. 00000
70. 000
EACH
1, 000. 00000
14. 000
EACH
1, 500. 00000
148. 000
EACH
400. 00000
144. 000
LF
20. 00000
144. 000
LF
45. 00000
980. 000
LF
25. 00000
21. 500
EACH
2, 000. 00000
2, 283. 250
HOUR
35. 00000
840. 000
HOUR
100. 00000
280. 000
HOUR

200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6, 836. 000
. 000

7,436. 000

22.250
1. 000
23. 250

11. 000
0. 000
11. 000

80. 000
8. 000
88. 000

44.000
0. 000
44.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

20.500
1. 000
21. 500

1,843
439.

750
500

2,283. 250

128. 750
30. 500

. 250

. 500
4.500
. 000
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ESTI MATE RUN 06/ 20/ 2018

2,400

1, 000.

3,200

2,000

15, 382

3, 050

900.

00

00

.00

00

.00

.00

.00

00

50

00

10: 23: 01

AMOUNT

29, 744

23, 250

16, 500

35, 200

880.

43, 000

79, 913

15,925

30, 800

00

00

00

00

00

.00

.00

00

75

00

00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 19626- Bl D ESTI MATE RUN 06/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0023 10: 23: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0350 208-00107 Renoval of Trash 975. 250 874. 250
HOUR 101. 000 6, 060. 00
60. 00000 975. 250 58, 515. 00
0355 208- 00205 Erosi on Control Supervisor 2, 820. 000 1, 657. 000
HOUR 110. 500 5,525. 00
50. 00000 1, 767.500 88, 375. 00
0360 208-00400 \Water Control 1. 000 0. 950
LS 0. 000 0. 00
60, 000. 00000 0. 950 57, 000. 00
0365 210-00473 *Reset TV Caneras 7.000 5. 000
EACH 0. 000 0. 00
865. 00000 5. 000 4,325. 00
0370 210-00475 *Reset Closed Circuit Television Pole 3. 000 3. 000
EACH 0. 000 0. 00
2,425. 00000 3. 000 7,275.00
0375 210-00476 *Reset M crowave Vehicle Radar Detector (MRD) 3. 000 1.000
EACH 0. 000 0. 00
1, 190. 00000 1. 000 1, 190. 00
0380 210-00750  *Reset Light Standard 67. 000 9. 000
EACH 0. 000 0. 00
1, 350. 00000 9. 000 12, 150. 00
0385 210- 00805 *Reset Overhead Sign Structure 5. 000 5. 000
EACH 0. 000 0. 00
15, 000. 00000 5. 000 75, 000. 00
0390 210-00815 *Reset Sign Panel 8. 000 4. 000
EACH 1.000 350. 00
350. 00000 5. 000 1, 750. 00
0395 210-00820 *Reset Variable Message Sign 3. 000 2.000
EACH 0. 000 0. 00
1, 365. 00000 2.000 2,730. 00
0400 210-00847 *Reset Travel Tine |ndicator 9. 000 3. 000
EACH 0. 000 0. 00

845. 00000 3. 000 2,535.00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 19626- Bl D ESTI MATE RUN 06/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0023 10: 23: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0405 210-00848 *Reset Traffic Signal Controller and Cabi net 3. 000 2. 000
EACH 0. 000 0. 00
3, 500. 00000 2.000 7,000. 00
0406 900-00014  Added Item (Lunp Sun)/ Earthwork for Relocation of ITS 1. 000 1. 000
Sta 2035+00
LS 0. 000 0. 00
6, 417. 96000 1. 000 6, 417. 96
0410 210-00858 *Reset Pedestal Pole 4.000 0. 000
EACH 0. 000 0. 00
145. 00000 0. 000 0. 00
0415 210-01000 *Reset Fence 968. 000 149. 250
LF 0. 000 0. 00
28. 00000 149. 250 4,179. 00
0416 210-01170 Res Gdrail Ty 7 CMO #5 2,260. 000 2,260. 000
LF 0. 000 0. 00
1. 82000 2,260. 000 4,113. 20
0420 210-04010 Adj ust Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0425 212- 00006 *Seedi ng (Native) 54. 000 4.540
ACRE 3. 230 2,590. 46
802. 00000 7.770 6, 231. 54
0430 212-00011 *Seedi ng (Lawn) 8.700 0. 000
ACRE 0. 000 0. 00
744.00000 0. 000 0. 00
0435 212-00028 *Seedi ng (Wt | ands) 0. 300 0. 240
ACRE 0. 000 0. 00
5, 000. 00000 0. 240 1, 200. 00
0440 212-00032 *Soi | Conditioning 63. 000 11. 000
ACRE 0. 750 1, 979. 25
2,639. 00000 11. 750 31, 008. 25
0445 212-00048 *Soil Preparation (Special) 56. 000 0. 000
cY 0. 000 0. 00

75. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0450 213-00002

0455

213- 00008

0460

213-00012

0465

213- 00061

0470

213- 00070

0475

213- 00150

0480

213- 00462

0485

214-00000

0490

214-00222

0495

214-00350

0500 214-00508

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

*Mil ching (Weed Free Hay)

*Mul chi ng (Wod Chip)

*Spray-on Mul ch Bl anket

*Mul ch Tackifier

*Landscape Weed Barrier Fabric

*Bonded Fi ber Matrix

*Met al

Landscape Border (3/16 X 5-1/2 Inch)

*Landscape Mai ntenance

*Deci duous Tree (2 Inch Caliper) (Furnish Only)

*Deci duous Shrub (5 Gallon Contai ner)

*Evergreen Tree (8 Foot) (Ball and Burl ap)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0023

52. 000
ACRE
519. 00000

3, 715. 000

4. 30000

7.000
ACRE
3, 773. 00000

41, 630. 000
LB
2.05000

884. 000
SY
1. 90000

7.000
ACRE
3, 318. 00000

1, 620. 000
LF
6. 50000

1. 000

48, 925. 00000

26. 000

EACH
378. 00000
134. 000

EACH
75. 00000
7.000

EACH

476. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3.830
1. 220
5. 050

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5,170. 000
300. 000
5, 470. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 20/ 2018

633.

615.

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 23: 01

AMOUNT

2,620

11,213

95

.00

.00

50

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0505 214-01015

0510 216-00201

0515 216-00301

0520 217-00020

0525 240- 00000

0530 240-00010

0535 240-00100

0540 250-00010

0545 250- 00050

0550 250-00110

0551 900-00014

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

*W Il ow Cuttings

Soil Retention Bl anket (Straw Coconut) (Biodegradable

d ass

Turf Reinforcenent Mat (Cl ass 1)

*Her bi ci de Treat ment

*Wldlife Biologist

*Rermoval of Nests

*Prairie Dog Managenent

*Envi ronmental Heal th and Saf ety Managenent

*Moni toring Techni ci an

*Heal th and Safety Oficer

Added Item (Lunp Sum)/ Asbestos Survey

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0023

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
215. 000
EACH
6. 00000
64, 107. 000
%
3. 48000
7, 006. 000
5%
5. 00000
161. 000
HOUR
110. 00000
60. 000
HOUR
64. 50000
60. 000
HOUR
84. 67000
1. 000
LS
18, 725. 00000
1. 000
LS
3, 280. 00000
50. 000
HOUR
91. 64000
68. 500
HOUR
105. 80000
1. 000
LS

6, 322. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

9, 272. 000
9, 346. 700
18, 618. 700

1,139. 400
0. 000
1,139. 400

0. 000
0. 000
0. 000

50. 000
0. 000
50. 000

2.500
0. 000
2.500

0.700
0. 000
0.700

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

68. 500
0. 000
68. 500

1. 000
0. 000
1. 000

Page 12

ESTI MATE RUN 06/ 20/ 2018

32,526

.00

52

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 23: 01

AMOUNT

64,793

5, 697

3,225

211.

13, 107

3,280

7,247

6, 322

.00

08

00

.00

00

68

50

00

.00

30

00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 19626- Bl D ESTI MATE RUN 06/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0023 10: 23: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 304-06007  Aggregate Base Course (Cl ass 6) 7,807.100 7,807.100
cY 0. 000 0. 00
25. 00000 7,807.100 195, 177.50
0555 MATERI AL ALLOMANCE Aggr egat e Base Course (CL 6) 118. 398
cY -118. 398 -1,308. 30
11. 05000 0. 000 0. 00
0555 MATERI AL ALLOWANCE Aggr egate Base Course (CL 6) 12, 100. 000
cY -12,100. 000 -133, 705. 00
11. 05000 0. 000 0. 00
0555 MATERI AL ALLOMNCE Aggr egat e Base Course (CL 6) 5, 809. 700
cY -5,809. 700 -64,197.19
11. 05000 0. 000 0. 00
0555 MATERI AL ALLOWANCE Aggr egate Base Course (CL 6) 9, 062. 000
cY -9,062. 000 -100, 135. 10
11. 05000 0. 000 0. 00
0556 900- 00004 Added Item (Cubic Yard)/ ABC (RAP) 34,596. 000 23, 700. 800
cY 0. 000 0. 00
25. 00000 23, 700. 800 592, 520. 00
0556 MATERI AL ALLOWANCE ABC ( RAP) 0. 000
cY 4, 090. 000 45,194. 50
11. 05000 4,090. 000 45,194. 50
0560 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 2,961. 000 492. 040
TON 0. 000 0. 00
205. 52000 492. 040 101, 124. 06
0565 403-00800  *Emergency Pothol e Repair 200. 000 92.110
TON 0. 000 0. 00
650. 00000 92.110 59, 871. 50
0570 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 70, 053. 000 16, 321. 640
TON 0. 000 0. 00
100. 00000 16, 321. 640 1,632, 164. 00
0575 403-33841 *Hot M x Asphalt (Gading S) (100) (PG 64-22) 81, 136. 000 52, 760. 270
TON 2,769. 650 180, 027. 25

65. 00000 55, 529. 920 3, 609, 444. 80



CONTI D

CAT NO0200

0580

0585

0590

0595

0600

0605

0610

0615

0616

0620

0625

403- 34841

411-10255

412- 00800

412- 00901

412- 00920

412- 02000

420-00113

420- 00132

420- 00134

503- 00018

503- 00024

ROADWAY

C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON
19626- BI D
| MD253- 234 ESTI MATE NO 0023
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Hot M x Asphalt (Gading SX) (100) (PG 64-22) 7,985. 000
TON
80. 00000
*Emul si fied Asphalt (Sl ow Setting) 52, 633. 000
GAL
6. 00000
Concrete Pavenent (8 Inch) 1, 129. 000
SY
65. 00000
Concrete Paverment (9 Inch) (Special) 148. 840
Sy
280. 00000
Concrete Pavenent (9 Inch) (Fast Track) 521. 000
SY
105. 00000
Concrete Safety Edge 592. 000
LF
5. 00000
Geotextile (Drainage) (O ass 2) 4, 086. 000
SY
2.50000
Ceotextile (Separator) (Cass 1) 62. 000
Sy
12. 00000
Geotextile (Separator) (CL 3) Pipe Edge Drains 3, 670. 640
SY
4.28000
*Drilled Caisson (18 Inch) 21. 000
LF
195. 00000
*Drilled Caisson (24 Inch) 47. 500
LF

255. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

15, 639
631.

310
850

16, 271. 160

0. 000
0. 000
0. 000

. 840
0. 000
. 840

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3,273. 600
250. 700
3, 524. 300

0. 000
0. 000
0. 000

3, 670. 640
0. 000
3, 670. 640

0. 000
0. 000
0. 000

47.500
0. 000
47.500

Page 14

ESTI MATE RUN 06/ 20/ 2018

3, 791.

626.

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 23: 01

AMOUNT

97, 626

41,675

8, 810

15,710

12,112

.00

96

.00

20

.00

.00

75

.00

34

.00

50



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 19626- Bl D ESTI MATE RUN 06/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0023 10: 23: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0630 503-00036  *Drilled Caisson (36 Inch) 72.000 65. 000
LF 0. 000 0.00
315. 00000 65. 000 20, 475. 00
0635 503-00042 *Drilled Caisson (42 Inch) 111. 000 55. 090
LF 0. 000 0. 00
275. 00000 55. 090 15,149.75
0640 503-00048 *Drilled Caisson (48 Inch) 675. 000 383. 380
LF 0. 000 0.00
320. 00000 383. 380 122, 681. 60
0645 503-00054 *Drilled Caisson (54 Inch) 112. 000 55. 670
LF 0. 000 0. 00
400. 00000 55. 670 22,268. 00
0650 506-00206 Riprap (6 Inch) 913. 000 861. 600
cy 0. 000 0.00
65. 00000 861. 600 56, 004. 00
0655 506-00209 Riprap (9 Inch) 213. 000 44. 750
cY 0. 000 0. 00
65. 00000 44.750 2,908.75
0660 506-00212 Riprap (12 Inch) 191. 000 52. 000
Ccy 0. 000 0.00
65. 00000 52. 000 3, 380. 00
0665 506-00218 Ri prap (18 Inch) 136. 400 136. 400
cY 0. 000 0. 00
70. 00000 136. 400 9, 548. 00
0670 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 115. 000 73.120
cy 0. 000 0.00
530. 00000 73.120 38, 753. 60
0675 601-01000 Concrete Class B 148. 000 130. 650
cY 0. 000 0. 00
480. 00000 130. 650 62,712.00
0680 601-03050 *Concrete Class D (Wall) 17. 000 0. 000
Ccy 0. 000 0.00

450. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0685 602- 00000

0690

602- 00210

0694

603- 50008

0695

603- 01180

0700

603-01240

0705

603- 01300

0710

603- 01360

0715

603- 01420

0720

603-01480

0725

603- 02180

0730 603-02240

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

*Rei nforcing Steel

*Wel ded Wre Fabric

8 In Plastic Pipe CMO #23

18 Inch Reinforced Concrete Pipe

24 Inch Reinforced Concrete Pipe

30 Inch Reinforced Concrete Pipe

36 Inch Reinforced Concrete Pipe

42 Inch Reinforced Concrete Pipe

48 I nch Reinforced Concrete Pipe

23x14 Inch Reinforced Concrete Pipe Elliptical

30x19 Inch Reinforced Concrete Pipe Elliptical

LB

SY

LF

LF

LF

LF

LF

LF

LF

LF

LF

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0023

2,031. 000

0. 75000

1, 340. 000

12. 00000

137. 000

123. 04000

1, 731. 000

60. 00000

12, 232. 000

75. 00000

1, 226. 000

85. 00000

655. 000

135. 00000

156. 000

185. 00000

121. 000

370. 00000

229. 000

100. 00000

690. 000

105. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

619. 300
0. 000
619. 300

137. 000
0. 000
137. 000

1, 731. 000
0. 000
1, 731. 000

10, 574. 000
0. 000
10, 574. 000

1, 220. 000
0. 000
1, 220. 000

589. 000
0. 000
589. 000

156. 000
0. 000
156. 000

121. 000
0. 000
121. 000

73.000
0. 000
73.000

689. 000
0. 000
689. 000

Page 16
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 23: 01

AMOUNT

7,431.

16, 856

103, 860

793, 050

103, 700

79, 515

28, 860

44,770

7,300

72,345

.00

60

48

00

00

00

00

00

00

00

00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 19626- Bl D ESTI MATE RUN 06/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0023 10: 23: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0735 603-02360  45x29 Inch Reinforced Concrete Pipe Elliptical 48. 000 48. 000
LF 0. 000 0. 00
170. 00000 48. 000 8, 160. 00
0740 603-05018 18 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 1. 000 1, 100. 00
1, 100. 00000 1. 000 1, 100. 00
0745 603-05024 24 Inch Reinforced Concrete End Section 10. 000 10. 000
EACH 0. 000 0. 00
1, 200. 00000 10. 000 12, 000. 00
0750 603-05030 30 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00
0755 603-05036 36 Inch Reinforced Concrete End Section 4. 000 2.000
EACH 0. 000 0. 00
1, 800. 00000 2.000 3, 600. 00
0760 603-05042 42 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0.00
1, 900. 00000 2.000 3, 800. 00
0765 603-05048 48 Inch Reinforced Concrete End Section 2. 000 2. 000
EACH 0. 000 0. 00
2,100. 00000 2.000 4, 200. 00
0770 603-05124  30x19 Inch Reinforced Concrete End Section Elliptical 1.000 1. 000
EACH 0. 000 0.00
1, 500. 00000 1. 000 1, 500. 00
0775 603-05136  45x29 Inch Reinforced Concrete End Section Elliptical 2.000 2.000
EACH 0. 000 0. 00
2, 300. 00000 2.000 4, 600. 00
0780 604-00305 *Inlet Type C (5 Foot) 11. 000 7.000
EACH 3.000 10, 500. 00
3, 500. 00000 10. 000 35, 000. 00
0785 604-00310 *Inlet Type C (10 Foot) 4,000 1. 000
EACH 3. 000 12, 900. 00

4, 300. 00000 4. 000 17, 200. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 19626- Bl D ESTI MATE RUN 06/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0023 10: 23: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0790 604-00505 *Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0795 604-00510 *Inlet Type D (10 Foot) 3.000 2.000
EACH 0. 000 0. 00
6, 300. 00000 2.000 12, 600. 00
0800 604-00550 *Inlet Type D (Special) 1. 000 1.000
EACH 0. 000 0. 00
8, 300. 00000 1. 000 8, 300. 00
0805 604-19105 *Inlet Type R L 5 (5 Foot) 2.000 1. 000
EACH 0. 000 0. 00
4, 200. 00000 1. 000 4, 200. 00
0810 604-19205 *Inlet Type R L 10 (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
6, 200. 00000 0. 000 0. 00
0815 604-19210 *Inlet Type R L 10 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0820 604- 25000 *Vane Grate Inlet Special 3. 000 2.000
EACH 0. 000 0. 00
16, 000. 00000 2.000 32, 000. 00
0825 604- 25005 *Vane Grate Inlet (5 Foot) 18. 000 15. 500
EACH 1.500 6, 000. 00
4, 000. 00000 17. 000 68, 000. 00
0830 604-25010 *Vane Grate Inlet (10 Foot) 35. 000 23.500
EACH 10. 500 54, 600. 00
5, 200. 00000 34.000 176, 800. 00
0835 604-25015 *Vane Grate Inlet (15 Foot) 1. 000 0. 500
EACH 0. 000 0. 00
6, 900. 00000 0. 500 3, 450. 00
0840 604-26005 *Vane Grate Inlet (Double) (5 Foot) 20. 000 9. 500
EACH 0. 000 0. 00

6, 000. 00000 9. 500 57, 000. 00



CONTI D

ROADWAY

CAT NO0200

0845 604-26010

0850

604- 26015

0855

604- 30005

0860

604- 30010

0865

604- 30015

0870

604- 30020

0871

604- 30025

0875

604-31010

0880

604- 39000

0885

604- 39050

0886 605-82100

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

*Vane Grate Inlet (Double) (10 Foot)

*Vane Grate Inlet (Double) (15 Foot)

Manhol e Sl ab Base (5 Foot)

Manhol e Sl ab Base (10 Foot)

Manhol e Sl ab Base (15 Foot)

Manhol e Sl ab Base (20 Foot)

MH Sl ab Base (25 Ft) CMO #11

Manhol e Box Base (10 Foot)

Manhol e Speci al

*Manhol e (Traffic Managenment System)

Pi pe Edge Drain

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0023

7.000

6, 800. 00000

1. 000

9, 500. 00000

3. 000

3, 500. 00000

14. 000

5, 200. 00000

9. 000

8, 200. 00000

6. 000

8, 500. 00000

1. 000

12, 309. 00000

1. 000

EACH
9, 000. 00000
1. 000

EACH

22,000. 00000

6. 000
EACH
3, 440. 00000
2,337.000
LF

37.12000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
2.000
5. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

14. 000
0. 000
14.000

8. 000
0. 000
8. 000

4. 000
0. 000
4.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

6. 000
0. 000
6. 000

2,337.000
0. 000
2,337.000

Page 19
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13, 600

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 23: 01

AMOUNT

34, 000

10, 500

72, 800

65, 600

34, 000

12, 309

9, 000

22,000

20, 640

86, 749

00

.00

00

00

00

00

00

00

00

00

44



CONTI D

CAT NO0200

0890

0890

0890

0895

0900

0905

0910

0915

0920

0925

0925

606- 00301

606- 00710

606- 00715

606- 00740

606- 00741

606- 00745

606- 00900

606- 01340

C19626
19626- Bl D
| MD253- 234

ROADWAY

*Quardrail

MATERI AL ALLOWANCE Cuar dr ai |

MATERI AL ALLOWANCE Cuar dr ai |

*Quardrail

*Quardrail

*Quardrai l

*Quardrail

*Quardrail

*Quardrail

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0023

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE

Type 3 (6-3 Post Spacing) (31 in. M3S) 13, 896. 000
LF

18. 95000

Type 3 (6-3 Post Spacing)

LF

3. 72000

Type 3 (6-3 Post Spaci ng)

LF

6. 97750

Type 7 (Style CA) 11, 867. 000
LF

45. 00000

Type 7 (Style CA)(Concrete G are Screen) 7, 345. 000
LF

80. 00000

Type 7 (Style CE) 3, 640. 000
LF

85. 00000

Type 7 (Style CE) (Special) 867. 000
LF

140. 00000

Type 7 (Style CE)(Concrete d are Screen) 16, 570. 000
LF

120. 00000

( Speci al ) 137. 000
LF

105. 00000

*End Anchorage Type 3D (31 in. MGS) 16. 000

EACH
735. 00000
MATERI AL ALLOWANCE End Anchors Ty 3D
EACH

431. 80000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7, 840. 000
624. 500
8, 464. 500

6, 056. 000
-624.500

5, 431. 500

13, 896. 000
0. 000

13, 896. 000

8, 747. 000
2,030. 000

10, 777. 000

11. 000
0. 000
11. 000

2,274.000
240. 000
2,514. 000

51. 000
0. 000
51. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

3. 000
2.000
5. 000

13. 000
-2.000
11. 000

Page 20
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11,834

-2,323.

91, 350

20, 400

1, 470.

-863.

28

14

.00

00

.00

00

.00

.00

.00

00

60

10: 23: 01

AMOUNT

160, 402

20, 205

96, 959

484, 965

880.

213, 690

7,140

14, 385

3,675

4,749

28

18

34

00

00

00

00

.00

00

00

80



CONTI D

CAT NO0200

0930

0930

0935

0935

0940

0940

0945

0945

0950

0955

0960

606- 01370

606- 01380

606- 02003

606- 02005

607- 00005

607- 00010

607-01050

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON
ROADWAY

*Transition Type 3G (31 in.

MGS)

MATERI AL ALLOMANCE Transition Ty 3G

*Transition Type 3H (31 in.

MGS)

MATERI AL ALLOMANCE Transition Ty 3H

*End Anchorage (Nonflared) (31 in.

MGS)

MATERI AL ALLOMNCE End Anchor age (Nonfl ared)

*End Anchorage (Flared) (31 in.

MGS)

MATERI AL ALLOMNCE End Anchorage (Fl ared)

*End Post

*Cor ner

and Line Brace Post

*Fence Wre Wth Metal Posts

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0023

LF

13. 000

3, 090. 61000

963. 70000

8. 000

2,545. 61000

487.50000

1. 000

1, 954. 35000

1, 640. 00000

18. 000

1, 646. 70000

1, 230. 00000

49. 000

180. 00000

106. 000

210. 00000

30, 685. 000

1. 86000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
4.000
7.000

10. 000
-4.000
6. 000

2.000
3. 000
5. 000

6. 000
-3.000
3. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

4.000
3. 000
7.000

14. 000
-3.000
11.000

3. 000
0. 000
3. 000

26. 000
0. 000
26. 000

9, 867. 000
0. 000

9, 867. 000

Page 21
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12,362

-3, 854.

7,636

-1, 462.

4,940

-3, 690.

44

80

83

50

.00

.00

10

00

.00

.00

.00

10: 23: 01

AMOUNT

21,634

5,782

12,728

1,462

1,640

11, 526

13,530

540.

5, 460

18, 352

27

20

05

50

.00

00

90

00

00

00

62



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 19626- Bl D ESTI MATE RUN 06/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0023 10: 23: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0964 607-11455 Fence Wod 6 FT Cedar 80. 000 0. 000
LF 0. 000 0. 00
46. 26000 0. 000 0. 00
0965 607-11525 *Fence (Pl astic) 9, 095. 000 8, 997. 000
LF 98. 000 264. 60
2.70000 9, 095. 000 24, 556. 50
0966 607-11455  Fence Wod Corrected Unit Cost 642. 000 642. 000
LF 0. 000 0.00
48. 00000 642. 000 30, 816. 00
0970 607-11530 *Fence (Special) 32.000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
0975 607-11580 *Fence (Tenporary) 55, 900. 000 26, 924. 000
LF 0. 000 0.00
1. 90000 26, 924. 000 51, 155. 60
0980 607-11581 *Fence (Tenporary) (Special) 3, 055. 000 3, 023. 100
LF 0. 000 0. 00
70. 00000 3, 023. 100 211, 617. 00
0985 607-52905 *End Post (Chain Link) 18. 000 7.000
EACH 0. 000 0. 00
165. 00000 7.000 1, 155. 00
0990 607-52910 *Corner and Line Brace Post (Chain Link) 36. 000 10. 000
EACH 0. 000 0. 00
200. 00000 10. 000 2,000. 00
0995 607-53172 *Fence Chain Link (72 Inch) 7,337.000 3, 235. 500
LF 0. 000 0.00
8. 00000 3, 235. 500 25, 884. 00
1000 607-60120 *20 Foot Gate 1. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
1005 607-60274 *24 Foot Gate Doubl e (Chain Link) 1. 000 0. 000
EACH 0. 000 0. 00

1, 350. 00000 0. 000 0. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 19626- Bl D ESTI MATE RUN 06/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0023 10: 23: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1010 608-00006 *Concrete Sidewalk (6 Inch) 858. 000 763. 400
Sy 0. 000 0.00
40. 00000 763. 400 30, 536. 00
1015 608-00010 *Concrete Curb Ranp 54. 000 0. 000
SY 0. 000 0. 00
83. 00000 0. 000 0. 00
1020 608-00015 *Det ect abl e War ni ngs 65. 000 0. 000
SF 0. 000 0.00
50. 00000 0. 000 0. 00
1025 608-00028 *Concrete Bi keway (8 Inch) 339. 560 339. 560
SY 0. 000 0. 00
40. 00000 339. 560 13, 582. 40
1030 609-21010 *Curb and Cutter Type 2 (Section |-B) 1, 652. 000 817.500
LF 0. 000 0.00
18. 00000 817. 500 14, 715. 00
1035 609-21020 *Curb and CGutter Type 2 (Section II-B) 748. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
1040 609-24002 *Qutter Type 2 (2 Foot) 928. 000 0. 000
LF 0. 000 0.00
12. 00000 0. 000 0. 00
1045 609-60011 *Curb Type 6 (Section M 479. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
1050 610- 00020 *Medi an Cover Material (Patterned Concrete) 4,145. 000 0. 000
SF 0. 000 0.00
7.95000 0. 000 0. 00
1055 612-00001  *Delineator (Type I) 137. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
1060 612-00002  *Delineator (Type Il) 139. 000 0. 000
EACH 0. 000 0.00

26. 00000 0. 000 0. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 19626- Bl D ESTI MATE RUN 06/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0023 10: 23: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1065 612-00003  *Delineator (Type II1) 30. 000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0. 00
1070 612-00022 Delineator (Type Il) (Barrier) 523. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0.00
1075 612-00260  *Location Marker (Fiber Optic)(Dore) 47.000 24.000
EACH 7.000 329.00
47.00000 31. 000 1, 457. 00
1080 612-00270  *Location Marker (Utility)(Flat Slat) 12. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0.00
1085 613-00200 *2 Inch Electrical Conduit 260. 000 0. 000
LF 0. 000 0. 00
11. 50000 0. 000 0. 00
1090 613-00206 *2 Inch Electrical Conduit (Bored) 8, 030. 000 7,465. 000
LF 0. 000 0. 00
13. 00000 7,465. 000 97, 045. 00
1095 613-00306 *3 Inch Electrical Conduit (Bored) 1, 969. 000 725. 000
LF 0. 000 0. 00
32. 00000 725. 000 23, 200. 00
1100 613-00408 *4 Inch Electrical Conduit (Bored) 444.000 444.000
LF 0. 000 0. 00
23. 50000 444.000 10, 434. 00
1105 613-01100 *1 Inch Electrical Conduit (Plastic) 1, 364. 000 449. 000
LF 0. 000 0. 00
5. 50000 449. 000 2,469.50
1110 613-01125 *1-1/4 Inch Electrical Conduit (Plastic) 3, 004. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0. 00
1115 613-01200 *2 Inch Electrical Conduit (Plastic) 28, 940. 000 15, 748. 000
LF 300. 000 4,200. 00

14. 00000 16, 048. 000 224,672.00



CONTI D: C19626

PCN: 19626- Bl D

PRQIECT | MD253- 234

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

1120 613-01300

1125 613-01400

1130 613-03492

1135 613-04100

1140 613-04125 *1-1/4 Inch Electrical Conduit

Met al )

1145 613-07000  *Pul | Box (Special)

1150 613-07011 *Pull Box (11"x18"x12")

1155 613-07023 *Pul | Box (24"x36"x24")

1160 613-07040 *Pull Box (30"x48"x24")

1165 613-10000

*Wring

1170 613-10015 *Breakaway Wring System

*3 Inch Electrical Conduit (Plastic)

*4 Inch Electrical Conduit (Plastic)

*El ectrical Conduit (Plastic)(Miltiduct)(Bored)

*El ectrical System Modifications

(Liquidtight Flexible

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0023

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 880. 000
LF
15. 00000
1, 737. 000
LF
11. 00000
6, 978. 000
LF
43. 00000
1. 000
LS
2, 750. 00000
24. 000
LF
9. 00000
8. 000
EACH
500. 00000
21.000
EACH
300. 00000
40. 000
EACH
1, 050. 00000
5. 000
EACH
1, 390. 00000
1. 000
LS

120, 000. 00000

12. 000
EACH
1, 300. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 445. 000
0. 000
1, 445. 000

1, 737.000
0. 000
1, 737.000

6, 978. 000
0. 000
6, 978. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

14. 000
0. 000
14.000

35. 000
0. 000
35. 000

0. 000
0. 000
0. 000

0. 500
0. 150
0. 650

0. 000
0. 000
0. 000

Page 25

ESTI MATE RUN 06/ 20/ 2018

18, 000

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

10: 23: 01

AMOUNT

21, 675

19,107

300, 054

4,200

36, 750

78, 000

00

00

00

.00

.00

.00

00

00

.00

00

.00



CONTI D

CAT NO0200

1175

1180

1185

1190

1195

1200

1205

1210

1215

1220

1225

613- 34400

613-40010

613-40012

613-50100

613- 50106

613-50150

613- 50210

613- 70250

613-81700

614- 00011

614-00012

ROADWAY

C19626
19626- BI D
| MD253- 234
| TEM
DESCRI PTI ON
*Li ght Standard Metal (40 Foot)

*Li ght Standard Foundati on

*Li ght Standard Foundati on Speci al

Cent er

*Li ghting Control

*Li ghting Control

Center (Special)

*Secondary Servi ce Pedestal

*Tenporary Lighting

*Lum naire H gh Pressure Sodium (250 Watt)

*Safety Switch NEMA 3R, 60A, 2-pole,
Maint D

*Si gn Panel (Class |)

*Sign Panel (Class I1)

240 V f(for VMB

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0023

28. 000

2,525. 00000

29. 000

1, 050. 00000

55. 000

510. 00000

5. 000

8, 160. 00000

2.000

3, 500. 00000

2.000

1, 225. 00000

1. 000

145, 000. 00000

28. 000
EACH
370. 00000
4.000
EACH
341. 00000
156. 000
SF
16. 00000
1,321. 000
SF

19. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

8. 000
0. 000
8. 000

8. 000
0. 000
8. 000

35. 000
0. 000
35. 000

5. 000
0. 000
5. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.330
0. 000
0.330

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
11. 250
11. 250

0. 000
68. 500
68. 500

Page 26

ESTI MATE RUN 06/ 20/ 2018

180.

1, 301.

.00

.00

.00

.00

.00

.00

.00

.00

.00

50

10: 23: 01

AMOUNT

20, 200

8, 400

17, 850

40, 800

47, 850

180.

1, 301.

00

00

00

00

.00

.00

00

.00

.00

00

50



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 19626- Bl D ESTI MATE RUN 06/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0023 10: 23: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1230 614-00013  *Sign Panel (Class II1l) 5, 349. 000 366. 000
SF 0. 000 0. 00
25. 00000 366. 000 9, 150. 00
1235 614-00615 *Steel Sign Post (W 6x15) 69. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0.00
1240 614-00818  *Steel Sign Post (W 8x18) 39. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
1245 614-00821 *Steel Sign Post (W 8x21) 41. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0.00
1250 614-01582  *Steel Sign Support (2-1/2 Inch Round)(Post and 40. 000 0. 000
Sl i pbase)
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
1255 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 1, 034. 000 0. 000
LF 21.000 357.00
17. 00000 21.000 357. 00
1260 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 92. 000 2.000
80) (Sli pbase)
EACH 2.000 700. 00
350. 00000 4. 000 1, 400. 00
1265 614-03002 *Concrete Footing (Type 2) 4.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
1270 614-03003 *Concrete Footing (Type 3) 2.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
1275 614-03004 *Concrete Footing (Type 4) 2.000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
1280 614-10145 *Variabl e Message Sign LED (Single Faced) 1. 000 0. 000
EACH 0. 000 0. 00

75, 600. 00000 0. 000 0. 00



CONTI D:

ROADWAY

PCN

PRQIECT

REF | TEM
NO. NO.

CAT NO0200

1280
1285 614-10147
1285
1290 614-31400
1290
1295 614-31800
1295
1300 614-32000
1300
1305 614-32400
1305

MATERI AL ALLOWANCE VM5 LED (Si ngl e Faded)

COLORADO DEPARTMENT OF TRANSPORTATI ON

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

*Vari abl e Message Sign LED (Overhead)

MATERI AL ALLOWANCE

*Monot ube Over head

MATERI AL ALLOWANCE
Structure

*Monot ube Over head

MATERI AL ALLOWANCE
Structure

*Monot ube Over head

MATERI AL ALLOWANCE
Structure

*Monot ube Over head

MATERI AL ALLOWANCE
Structure

VMS LED (Over head)

Sign Cantilever (14 Inch Dianeter)

ESTI MATE NO 0023

54, 450. 00000

10. 000
EACH
14, 500. 00000

10, 352. 00000

2.000
EACH
27, 000. 00000

14 Inch Monotube Overhead Sign

Sign Cantilever (18 Inch Dianeter)

EACH
17, 820. 00000

3. 000
EACH
34, 000. 00000

18 Inch Monotube Overhead Sign

Sign Cantilever (20 Inch Dianeter)

24,725. 00000

4. 000

40, 000. 00000

20 Inch Monotube Overhead Sign

Sign Cantilever (24 Inch Dianeter)

27,945. 00000

3. 000
EACH
48, 000. 00000

24 1 nch Monotube Overhead Sign

EACH
31, 255. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

10. 000
0. 000
10. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

3. 000
0. 000
3. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

Page 28
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
0. 00
54, 450. 00
0.00
0. 00
0. 00
103, 520. 00
0.00
0. 00
0. 00
35, 640. 00
0.00
68, 000. 00
0. 00
24, 725. 00
0.00
120, 000. 00
0. 00
27, 945. 00
0.00
0. 00
0. 00
93, 765. 00



CONTI D:

ROADWAY

CAT NO0200

1310 614-42000

1310

1315

614- 42400

1315

1320

614- 43000

1320

1325

614-70118

1325

1330

614- 70225

1330

1335 614-70336

*Monot ube Over head

MATERI AL ALLOWANCE

*Monot ube Over head

MATERI AL ALLOWANCE

*Monot ube Over head

MATERI AL ALLOWANCE

*Pedestrian Signal

MATERI AL ALLOWANCE

*Traffic Signal

MATERI AL ALLOWANCE

*Traffic Signal

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0023

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

Sign Bridge (20 Inch Dianeter)

Monot ube OVHD Sgn Brdg (20 Inch)

Sign Bridge (24 Inch Dianeter)

Monot ube OVHD Sgn Brdg (24 |nches)

Sign Bridge (30 Inch Dianeter)

Monot ube OVHD Sgn Brdg (30 Inch)

Face (18)

Pedestrian Signal Face (18)
Face (12-12)
Traffic Signal Face (12 - 12)

Face (12-12-12)

72, 000.

46, 530.

88, 000.

EACH

64, 105.

EACH

110, 000.

EACH

74, 700.

565.

245.

650.

250.

785.

1. 000

00000

00000

7.000

00000

71000

1. 000

00000

00000

2.000

00000

00000

2.000

00000

00000

2.000

00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 250
0. 000
0. 250

0. 750
0. 000
0. 750

1.750
0. 000
1.750

5. 250
0. 000
5. 250

0. 250
0. 000
0. 250

0. 750
0. 000
0. 750

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

Page 29

ESTI MATE RUN 06/ 20/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 23: 01

AMOUNT

18, 000.

34, 897.

154, 000.

336, 554.

27, 500.

56, 025.

490.

500.

00

50

00

98

00

00

.00

00

.00

00

.00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30

PCN: 19626- Bl D ESTI MATE RUN
PRQJECT: | MD253- 234 ESTI MATE NO 0023
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1335 MATERI AL ALLOWANCE Traffic Signal Face (12-12-12) 2.000
EACH 0. 000 0. 00
325. 00000 2.000 650. 00
1340 614-72830  *Conmuni cations Cabi net 10. 000 0. 000
EACH 0. 000 0. 00
19, 340. 00000 0. 000 0.00
1340 MATERI AL ALLOWANCE Conmuni cati on Cabi net 3.000
EACH 0. 000 0. 00
3, 845. 00000 3. 000 11, 535. 00
1340 MATERI AL ALLOMNCE Conmmuni cation Cabi net 4.000
EACH 0. 000 0. 00
9, 965. 00000 4.000 39, 860. 00
1345 614-72832 *Communi cati ons Cabinet (Type 2) 2.000 0. 000
EACH 0. 000 0. 00
10, 625. 00000 0. 000 0. 00
1345 MATERI AL ALLOMANCE Conmruni cation Cabi net ( Type 2) 2.000
EACH 0. 000 0. 00
6, 882. 00000 2.000 13, 764. 00
1350 614-72855 *Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
21, 000. 00000 0. 000 0. 00
1350 MATERI AL ALLOMNCE Traffic Signal Controller Cabinet 1. 000
EACH 0. 000 0. 00
14, 760. 00000 1. 000 14, 760. 00
1355 614-72860 *Pedestrian Push Button 2.000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
1355 MATERI AL ALLOMNCE Pedestrian Push Button 2.000
EACH 0. 000 0. 00
175. 00000 2.000 350. 00
1360 614-72875  *Loop Detector Wre 3, 276. 000 0. 000
LF 0. 000 0. 00

3.50000 0. 000 0. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 31

PCN: 19626- Bl D ESTI MATE RUN 06/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0023 10: 23: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1365 614-72887 *M crowave Vehicle Radar Detector 4.000 0. 000
EACH 0. 000 0.00
11, 100. 00000 0. 000 0. 00
1370 614-75840 *Traffic Signal Controller (Install Only) 1. 000 0. 000
EACH 0. 000 0. 00
3, 400. 00000 0. 000 0.00
1375 614-80000 *Fl ashi ng Beacon 4.000 0. 000
EACH 0. 000 0.00
3, 290. 00000 0. 000 0. 00
1380 614-80010 *Travel Time |ndicator 4. 000 2.000
EACH 0. 000 0. 00
23, 585. 00000 2.000 47,170. 00
1380 MATERI AL ALLOWANCE Travel Tine |Indicator 2.000
EACH 0. 000 0.00
10, 540. 00000 2.000 21, 080. 00
1385 614-84000 *Traffic Signal Pedestal Pole Steel 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
1390 614-84100 *Traffic Signal Pedestal Pole Al um num 2.000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
1395 614-85001 I npact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
25, 000. 00000 0. 000 0.00
1395 MATERI AL ALLOWANCE | npact Att enuat or 1. 000
EACH 0. 000 0.00
18, 355. 00000 1. 000 18, 355. 00
1400 614-86006 *Tel emetry (Master) 2.000 0. 000
EACH 0. 000 0. 00
9, 050. 00000 0. 000 0.00
1405 614-86105 *Tel emetry (Field) 20. 000 0. 000
EACH 0. 000 0.00

1, 243. 00000 0. 000 0. 00



CONTI D

CAT NO0200

1405

1410

1410

1415

1420

1425

1430

1431

1434

1435

1440

614- 86800

614-87010

614-87011

614-87015

614-87024

900- 00014

614- 72831

614- 87350

614- 87364

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

ROADWAY

MATERI AL ALLOWANCE Tel enetry Field

*Uni nterrupted Power Supply

MATERI AL ALLOWANCE Uni nterrupted Power Supply

*Fiber Optic Cable (Single Mde) (12 Fiber)

*Fi ber Optic Cable (Single Mde) (24 Fiber)

*Buf fer Tube Fan Qut Kit

*Fi ber Optic Term nation Panel

(24 Fiber)

Added Item (Lunp Sum)/ CCTV (Instal

Only)

Conm Cabi net (Type 1)

*Test Fiber Optic Cable

*Closed Circuit Television Pole with Lowering Device

(50 Fee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0023

632. 84100

7.000
EACH
13, 750. 00000

EACH
7, 940. 00000
21, 180. 000
LF
3. 25000
1, 645. 000
LF
2.75000
8. 000
EACH
240. 00000
8. 000
EACH
308. 00000
1. 000
LS
2,513. 43000
0. 000
EACH

13, 616. 40000

1. 000

LS
10, 045. 00000
1. 000

EACH

22,625. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

20. 000
0. 000
20. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

Page 32
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
0. 00
12, 656. 82
0.00
0. 00
0. 00
31, 760. 00
0.00
0. 00
0. 00
0.00
0.00
0. 00
0. 00
0.00
0.00
2,513. 43
0. 00
0.00
0.00
0. 00
22,625.00
22, 625. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 33

PCN: 19626- Bl D ESTI MATE RUN 06/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0023 10: 23: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1445 614-87402  *Breakaway Tapered I TS Pole Steel (40 Feet) 10. 000 4. 000
EACH 0. 000 0. 00
4,900. 00000 4.000 19, 600. 00
1450 614-87496 *Fiber Optic Cable (Single Mde) (96 Strands) 3, 655. 000 0. 000
LF 0. 000 0. 00
5. 80000 0. 000 0. 00
1455 614-87690 *Et hernet Switch 5. 000 0. 000
EACH 0. 000 0. 00
6, 610. 00000 0. 000 0. 00
1455 MATERI AL ALLOMNCE Et hernet Switch 5. 000
EACH 0. 000 0. 00
4, 033. 60000 5. 000 20, 168. 00
1460 614-87700 *Et hernet Router 1. 000 0. 000
EACH 0. 000 0. 00
61, 835. 00000 0. 000 0. 00
1460 MATERI AL ALLOMNCE Et her net Rout er 1. 000
EACH 0. 000 0. 00
22,999. 69000 1. 000 22,999. 69
1465 615-00150 Embanknent Protector (Special) 4.000 1. 000
EACH 0. 000 0. 00
7,500. 00000 1. 000 7,500. 00
1470 619-50080 *1 Inch Plastic Pipe 2,690. 000 0. 000
LF 0. 000 0. 00
1. 15000 0. 000 0. 00
1475 619-50120 *1-1/2 Inch Plastic Pipe 5, 960. 000 0. 000
LF 0. 000 0. 00
1. 35000 0. 000 0. 00
1480 619-50160 *2 Inch Plastic Pipe 8, 370. 000 0. 000
LF 0. 000 0. 00
1. 55000 0. 000 0. 00
1485 619-50482 *6 Inch Plastic Pipe (Special) Northglenn Sanitary 353. 000 353. 000

Sewer Force Main Rel
LF 0. 000 0.00

350. 00000 353. 000 123, 550. 00



CONTI D:

ROADWAY

CAT NO0200

1490 619-50801

1491 900-00014

1495 621-00450

1500 622-00066

1505 622-00270

1510 623-00162

1515 623-00164

1520 623-00336

1525 623-03116

1530 623-04000

1535 623-09900

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

*10 Inch Plastic Pipe (Special) Northglenn Water Line

Rel ocati on

Added Item (Lunp Sum)/ 8 Inch Gate Valve

*Det our Pavement

Sign Panel (Install Only)

Bol | ard

*Drip Emtter Tubing

*Drip Emtter

*6 Inch Pop-Up Rotary Sprinkler

*2 Inch Automatic Control Valve

*Control Wre 24 Volt

*Sprinkler System

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0023

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
497. 000
LF
230. 00000
1. 000
LS
10, 714. 00000
28, 591. 260
5%
40. 00000
4. 000
EACH
250. 00000
1. 000
EACH
500. 00000
6, 030. 000
LF
1. 15000
830. 000
EACH
5. 00000
400. 000
EACH
32. 00000
13. 000
EACH
300. 00000
13, 960. 000
LF
0. 36000
1. 000
LS

55, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

497. 000
0. 000
497. 000

1. 000
0. 000
1.000

28, 591. 260
0. 000
28,591. 260

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 23: 01

AMOUNT

114, 310.

10, 714.

1, 143, 650.

00

00

40

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

1540 625-00000

1545

625- 00001

1550

626- 00000

1555

626- 01102

1560

627-00008

1565

627-00011

1570

627-01001

1575

627-01010

1580

627-30324

1585

627-30329

1590 630-00000

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

*Construction Surveying

Construction Surveying (Hour

*Mobi | i zati on

Public Information Services

Mar

*Modi fi ed Epoxy Pavenent

*Paverment Marking Paint (Wt

*Preformed Pl astic Pavenent

*Preformed Pl astic Pavenent

*Preformed Pl astic Pavenent

(Type 1)

*Preformed Pl astic Pavenent
(Type

*Fl aggi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0023

ly)

(Tier

)

ki ng

erborne)

Marking (Type 1)

Mar ki ng (Type 1) (Inlaid)

Mar ki ng (Wor d- Synbol )

Mar ki ng (Xwal k- St op Li ne)

1. 000

500, 445. 25000

135. 000
HOUR
135. 00000
1. 000
LS

4,565, 000. 00000

1. 000
LS
30, 000. 00000
876. 300
GAL
95. 00000
9, 910. 000
GAL
42.50000
641. 000
SF
10. 00000
81, 928. 000
SF
12. 40000
416. 000
SF
12.00000
640. 000
SF
10. 25000
1,149. 250
HOUR

25. 00000

QrY TH'S PERI OD
QTY TO DATE

1, 461.
. 000
1, 461.

1,076
72.
1,149

. 635
. 092
. 727

. 000
. 000
. 000

. 000
. 000
. 000

. 917
. 041
. 958

. 300
. 000
. 300

070

070

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

750
500
250
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46, 040

1, 230.

1,812.

96

.00

.00

00

.00

.00

.00

.00

.00

.00

50

10: 23: 01

AMOUNT

363, 823

18, 225

4, 565, 000

28, 740

83, 248

62, 095

28, 731.

70

00

00

00

50

48

.00

.00

.00

.00

25



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 36

PCN: 19626- Bl D ESTI MATE RUN 06/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0023 10: 23: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1591 630-00003 Uni forned Traf Ctrl (Private) CMO #8 1, 407. 250 1, 407. 250
HOUR 0. 000 0. 00
82. 50000 1, 407. 250 116, 098. 13
1595 630- 00007 *Traffic Control Inspection 224.000 212.000
DAY 12. 000 1, 200. 00
100. 00000 224.000 22,400. 00
1600 630-00012 *Traffic Control Managenent 503. 000 437.000
DAY 18. 000 12, 600. 00
700. 00000 455. 000 318, 500. 00
1605 630-00015 *Uniformed Traffic Control Coordination 120. 000 49. 500
HOUR 11. 000 110. 00
10. 00000 60. 500 605. 00
1610 630-00031 *Court esy Patrol 2, 000. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
1611 900-00010 Added Item (Hour)/ Courtesy Patrol CO #14 (Revised) 2, 465. 500 2, 325. 000
HOUR 140. 500 10, 537. 50
75. 00000 2,465. 500 184,912.50
1615 630- 00035 *Emergency Pull-off Area (Tenporary) 6. 000 1.500
EACH 0. 000 0. 00
22, 000. 00000 1.500 33, 000. 00
1620 630-00040 *Traffic Incident Managenent Plan Devel opment 1. 000 0. 000
LS 0. 000 0. 00
13, 000. 00000 0. 000 0. 00
1621 900-00014  Added Item (Lunp Sunm)/ Traffic Incident Management 1. 000 1.000
Pl an Devel opnent (CO# 14) (Rev)
LS 0. 000 0.00
13, 000. 00000 1. 000 13, 000. 00
1625 630-00041 *Traffic Incident Managenent Plan |nplenentation 18. 000 0. 000
MON 0. 000 0. 00
2,400. 00000 0. 000 0. 00
1626 900-00019  Added Item (Month)/ Traffic Incident Management Plan 18. 000 17.500
I mpl em (CO #14) (Rev)
MON 0. 500 1, 200. 00

2,400. 00000 18. 000 43, 200. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 37

PCN: 19626- Bl D ESTI MATE RUN 06/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0023 10: 23: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1630 630-80002 *Fl ashi ng Beacon (Sol ar) 34. 000 12. 000
EACH 0. 000 0.00
700. 00000 12. 000 8, 400. 00
1635 630-80335 *Barricade (Type 3 MA) (Tenporary) 25. 000 7.500
EACH 0. 000 0. 00
180. 00000 7.500 1, 350. 00
1640 630-80341  *Construction Traffic Sign (Panel Size A) 266. 000 133. 000
EACH 0. 000 0.00
140. 00000 133. 000 18, 620. 00
1645 630-80342  *Construction Traffic Sign (Panel Size B) 147.000 73. 500
EACH 0. 000 0. 00
200. 00000 73. 500 14, 700. 00
1650 630-80343  *Construction Traffic Sign (Panel Size C 19. 000 3.000
EACH 0. 000 0. 00
200. 00000 3. 000 600. 00
1655 630-80344  *Construction Traffic Sign (Special) 221. 000 35. 000
SF 0. 000 0. 00
13. 00000 35. 000 455. 00
1660 630-80355 *Portable Message Sign Panel 9. 000 4. 000
EACH 0. 000 0. 00
10, 000. 00000 4.000 40, 000. 00
1661 900- 00005 Added Item (Day)/ Radar Speed Detector Trailers 849. 000 789. 000
DAY 60. 000 6, 120. 00
102. 00000 849. 000 86, 598. 00
1665 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 8. 000 2.500
Type
ype) EACH 0. 000 0. 00
3, 000. 00000 2.500 7,500. 00
1670 630-80360  *Drum Channel i zi ng Devi ce 750. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
1671 630-80360 Drum Channel Dev CMO #4 198. 000 99. 000
EACH 0. 000 0.00

41.80000 99. 000 4,138. 20



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

1675 630-80363

1680 630-80370

1685 630-80378

1690 630-80380

1695 630-80393

1700 630-85010

1705 630-85041

1710 700-70010

1715 700-70011

1720 700-70012

1725 700-70014

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

*Drum Channel i zi ng Device (Wth Light) (Flashing)

Concrete Barrier (Tenporary)

Gd are Screen (Tenporary)

*Traffic Cone

*Stackabl e Vertical Panels

*| mpact Attenuator (Tenporary)

*Mbbi | e Attenuator

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Asphalt Pavenent |ncentive

F/ A Incentive FRICO Bull Canal

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0023

25. 000

55. 50000

57, 823. 000
LF
15. 00000

2,900. 000
LF
15. 00000

775.000

20. 00000

270. 000

35. 00000

24.000
EACH
15, 000. 00000

700. 000

115. 00000

1, 100, 000. 000

F A
1. 00000
20, 000. 000

F A
1. 00000
450, 000. 000

F A
1. 00000
0. 000

F A

1. 00000

QrY TH'S PERI OD
QTY TO DATE

28, 446
0
28, 446

43.
. 000
43.

12.

427.
28.
455.

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000

. 500
. 000
. 500

000

000

000

. 000
12.

000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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3,220

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

10: 23: 01

AMOUNT

426, 690

5, 450

1, 505

180, 000

52,325

.00

00

.00

00

00

00

00

.00

.00

.00

.00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 39

PCN: 19626- Bl D ESTI MATE RUN 06/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0023 10: 23: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1730 700-70016  F/ A Fuel Cost Adjustment 300, 000. 000 265, 483. 590
FA 7,932. 180 7,932.18
1. 00000 273,415.770 273, 415. 77
1735 700-70018 *F/ A Roadway Snoot hness Incentive 525, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1740 700-70019  F/ A Asphalt Cenent Cost Adjustnent 1, 500, 000. 000 427,778. 080
FA 14,702. 010 14,702.01
1. 00000 442, 480. 090 442, 480. 09
1745 700-70021  F/ A On-The-Job Trainee 15, 000. 000 15, 000. 000
HOUR 0. 000 0. 00
1. 00000 15, 000. 000 15, 000. 00
1750 700-70031  F/ A I NTERI M SURFACE REPAI R 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1755 700-70034 F/A lrrigation Delivery 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1760 700-70082 F/ A Furnish & Install Electrical Service United Power 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1765 700-70082 F/' A Furnish & Install Electrical Service Xcel 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
1770 700-70180 F/ A Gas Lines Adjust utilities Anadarko 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1775 700- 70200 F/ A Power Lines Adjust Xcel Facilities 62, 877. 930 62, 877.930
FA 0. 000 0. 00
1. 00000 62, 877.930 62,877.93
1780 700-70230  F/ A Communi cation Lines CenturyLink 9,516. 170 9,516. 170
FA 0. 000 0. 00

1. 00000 9, 516. 170 9, 516. 17



CONTI D

CAT NO0200

1785 700-70230

1790

700- 70320

1795

700- 70380

1800

700- 70587

1805

700- 70594

1806

900- 00014

1807

900- 00007

1808

900- 00014

1809

900- 00012

1811

900- 00014

1812 900- 00022

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON
ROADWAY

F/ A Communi cati on Lines Contast

F/ A Sprinklers

F/ A Erosion Control

F/ A Hazardous Waste Di sposal

F/ A DRB Standing Committee

Added Item (Lunp Sum)/ Renoval
(Speci al )

of Sign Structure

Added Item (Each)/ Tenp Wre Gates

of Brick Channel

Added Item (Lunp Sum)/ Renoval

Added Item (Foot)/ Core Hol es for Chain Link

Work at 128th

Added Item (Lunp Sum)/ Electrical

Added Item (Square Yard)/ Geogrid Reinforcenent

Hazar dous Waste Di sposal

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0023

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5, 850. 000
FA
1. 00000
12, 000. 000
FA
1. 00000
20, 000. 000
FA
1. 00000
20, 000. 000
FA
1. 00000
50, 000. 000
FA
1. 00000
1. 000
LS
3, 568. 00000
4. 000
EACH
236. 25000
1. 000
LS
5, 910. 00000
350. 000
LF
1. 67000
1. 000
LS
1, 297. 80000
48, 226. 550
sy

4.81000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

5, 047.630
0. 000
5, 047. 630

356. 660
0. 000
356. 660

9, 100. 000
0. 000
9, 100. 000

1. 000
0. 000
1. 000

4.000
0. 000
4.000

1. 000
0. 000
1.000

350. 000
0. 000
350. 000

1. 000
0. 000
1.000

48, 226. 550
0. 000
48, 226. 550
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 23: 01

AMOUNT

5, 047

356.

9, 100

3,568

945.

5,910

584.

1, 297.

231, 969

.00

.00

63

66

00

00

00

00

50

80

71



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 41
PCN: 19626- Bl D ESTI MATE RUN 06/ 20/ 2018
PRQIECT | MD253- 234 ESTI MATE NO 0023 10: 23: 01
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200 ROADVWAY
1813 900-00012  Added Item (Foot)/ Barbed Wre to Smooth 3, 584. 000 3, 584. 000
LF 0. 000 0.00
0. 78000 3, 584. 000 2,795.52
1814 900-00014  Added Item (Lunp Sum)/ Centering of 10 Inch Waterline 1. 000 1. 000
LS 0. 000 0. 00
4, 248. 00000 1. 000 4,248.00
1816 900-00014  Added Item (Lunp Sun)/ Renoval of Concrete Rubble 1. 000 1. 000
LS 0. 000 0. 00
12, 954. 00000 1. 000 12, 954. 00
1817 900-00021  Added Item (Square Foot)/ Tenp Shoring @ Ped Tunnel 320. 000 320. 000
SF 0. 000 0. 00
62. 32000 320. 000 19, 942. 40
1818 900- 00021 Added Item (Square Foot)/ Tenp Shoring @Wall DG 0. 000 0. 000
SF 0. 000 0.00
55. 41000 0. 000 0. 00
1819 900-00014 Added Item (Lunp Sum)/ Wre Extension STA 2035+00 1. 000 1. 000
LS 0. 000 0. 00
8, 506. 00000 1. 000 8, 506. 00
1821 900-00014  Added Item (Lunp Sun)/ Centering of 6 Inch Sanitary 1. 000 1.000
Sewer
LS 0. 000 0. 00
4,637.00000 1. 000 4,637.00
1822 900-00014  Added Item (Lunp Sunm)/ Reset Electrical Pull Boxes Sta 1. 000 1. 000
2039+00 (Line AA)
LS 0. 000 0. 00
2,622. 00000 1. 000 2,622.00
1823 900-00014  Added Item (Lunp Sun)/ Relocation of Triple Meter STA 1. 000 1.000
3040+00
LS 0. 000 0.00
30, 259. 83000 1. 000 30, 259. 83
1824 900- 00012 Added Item (Foot)/ Tenp Chain Link Fence 612. 000 612. 000
LF 0. 000 0. 00
8. 07000 612. 000 4,938. 84
1826 900- 00014 Added Item (Lunmp Sum)/ Reset RWS Device 0. 000 0. 000
LS 0. 000 0. 00
19, 734. 78000 0. 000 0. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 42

PCN: 19626- Bl D ESTI MATE RUN 06/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0023 10: 23: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1827 900-00014  Added Item (Lunp Sun)/ Decontaninate Traffic Cabinet 1.000 1.000
LS 0. 000 0. 00
1, 167. 25000 1. 000 1, 167. 25
1828 900-00014 Added Item (Lunp Sum)/ Additional NDT STR E-17-KJ 1. 000 1. 000
LS 0. 000 0.00
4, 050. 00000 1. 000 4, 050. 00
1829 900- 00014 Added Item (Lunmp Sum)/ Pipe Edge Drain Mbilization 1. 000 1. 000
LS 0. 000 0. 00
2, 156. 90000 1. 000 2,156. 90
1831 900- 00006 Added Item (Dol lar)/ Overw eght Trucks 0. 000 -1, 900. 000
DOL 0. 000 0.00
1. 00000 -1, 900. 000 -1, 900. 00
1832 900- 00006 Added Item (Dol lar)/ Lien Hold - Rightway 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
1833 900- 00006 Added Item (Dol lar)/ Disincentive for ITS Ofline 0. 000 -100, 025. 000
Devi ces
DOL 0. 000 0.00
1. 00000 -100, 025. 000 -100, 025. 00
1834 900-00006  Added Item (Dollar)/ Wrking Time Violation 0. 000 -3, 450. 000
DOL 0. 000 0. 00
1. 00000 -3, 450. 000 -3, 450. 00
1836 900- 00014 Added Item (Lunp Sum)/ Shim Pl ates (BDC) 1. 000 1. 000
LS 0. 000 0.00
1, 309. 31000 1. 000 1, 309. 31
1837 900-00006  Added Item (Dollar)/ Price Reduction for Material Test 0. 000 -8, 323. 200
Resul ts
DOL 0. 000 0. 00
1. 00000 -8,323. 200 -8,323.20
1838 900- 00010 Added Item (Hour)/ Generator Costs for RTD Tunnel Tenp 445. 000 445. 000
Lightin
g g HOUR 0. 000 0.00
21. 86000 445. 000 9,727.70
1839 700-70034 F/ A Light Plants RTD Tunnel 0. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 43

PCN: 19626- Bl D ESTI MATE RUN 06/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0023 10: 23: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1841 900- 00014 Added Item (Lunmp Sum)/ Rel ocate Electric (FR #25) 1. 000 1.000
LS 0. 000 0.00
104, 466. 60000 1. 000 104, 466. 60
1842 900- 00014 Added Item (Lunp Sum)/ Tenp Rel ocation of 120th Wring 1. 000 1. 000
LS 0. 000 0. 00
8, 145. 00000 1. 000 8, 145. 00
1843 900-00014  Added Item (Lunp Sun)/ Disposal of Fence Panels 1. 000 1. 000
LS 0. 000 0.00
4,678. 38000 1. 000 4,678. 38
1844 900-00019 Added Item (Month)/ Tenporary Fence Rental 5. 000 5. 000
MON 0. 000 0. 00
302. 94000 5. 000 1,514.70
1846 900-00014  Added Item (Lunp Sun)/ Protect in Place-1TS Pull boxes 1. 000 1. 000
LS 0. 000 0.00
5,726. 07000 1. 000 5,726. 07
1847 900-00007 Added Item (Each)/ License for Cienna Swtches 0. 000 0. 000
EACH 0. 000 0. 00
241.50000 0. 000 0. 00
1848 700-70034 F/ A Uncover Zayo Pull Boxes at STA 3217+35 2,225.710 2,225.710
F A 0. 000 0. 00
1. 00000 2,225.710 2,225.71
1849 900-00014  Added Item (Lunp Sunm)/ Relocate and Splice Fiber-Pull 0. 000 0. 000
Boxes 3233+90 & 2127+00
LS 0. 000 0. 00
3, 205. 45000 0. 000 0. 00

CAT 0200 CURRENT AMI $53, 353, 646. 64 $ 427, 859. 12 $29, 344, 216. 62
CAT NO0201 ROADWAY ( NON- PART)

1820 613-00128 *1 1/4 Inch Electrical Conduit (Miltiduct)(Jacked) 710. 000 710. 000
LF 0. 000 0.00
18. 50000 710. 000 13, 135. 00
1825 613-03491 *El ectrical Conduit (Plastic)(Miltiduct) 18, 080. 000 12, 902. 000
LF 0. 000 0. 00

16. 00000 12, 902. 000 206, 432. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 44

PCN: 19626- Bl D ESTI MATE RUN 06/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0023 10: 23: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 ROADWAY ( NON- PART)

1830 613-03498 *El ectrical Conduit (Plastic)(Miltiduct)(Special)(2) 4, 795. 000 2,711.000
LF 0. 000 0. 00
16. 00000 2,711.000 43, 376. 00
1835 613-03499 *El ectrical Conduit 2,777.000 2,777.000
(Plastic)(Miltiduct)(Special) (Shared) LF 0. 000 0. 00
62. 00000 2,777.000 172,174.00
1840 613-03500 *Electrical Conduit (Plastic) (Miltiduct) (Special) 2, 250. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
1845 613-07199 *Pull Box (Install Only) 34.000 34.000
EACH 0. 000 0. 00
750. 00000 34. 000 25, 500. 00
CAT 0201 CURRENT AMT $ 603, 809.00 % 0.00% 460,617.00
CAT NO0300 E-17-FH
1850 202-00026 Renoval of Slope and Ditch Paving 78.700 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00
1855 202-00027 Renoval of Riprap 169. 000 50. 000
SY 0. 000 0. 00
30. 00000 50. 000 1, 500. 00
1856 900-00004  Added Item (Cubic Yard)/ Renmpval of G outed Ri pRap 11. 400 11. 000
cY 0. 000 0. 00
151. 20000 11. 000 1, 663. 20
1860 202-00226 *Renoval of Asphalt Mat (Special) 187. 000 36. 900
SY 0. 000 0. 00
10. 00000 36. 900 369. 00
1865 202-00425 Renoval of Bridge Railing 255. 000 171. 000
LF 0. 000 0. 00
20. 00000 171. 000 3,420.00
1870 202-00460 Renoval of Portions of Present Structure (Class 3) 91. 000 14.100
SY 0. 000 0. 00

500. 00000 14. 100 7, 050. 00



CONTI D

CAT NO0300

1875

1880

1885

1890

1895

1900

1905

1910

1915

1920

1925

202- 00502

206- 00000

206- 00100

206- 00200

206- 00360

206- 01783

206-01784

206- 01785

206- 01786

210- 00520

403- 09221

E-17-FH

C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON
19626- BI D
| MD253- 234 ESTI MATE NO 0023
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
*Renmpoval of Portions of Present Structure 253. 000
CcY
200. 00000
Structure Excavation 1, 100. 000
cY
11. 00000
Structure Backfill (dass 1) 1, 165. 600
CcY
34. 00000
Structure Backfill (Cass 2) 92. 000
cY
40. 00000
Mechani cal Rei nforcenment of Soil 448. 000
cY
2. 00000
Shoring (Area 3) 1. 000
LS
10, 000. 00000
Shoring (Area 4) 1.000
LS
9, 000. 00000
Shoring (Area 5) 1. 000
LS
16, 000. 00000
Shoring (Area 6) 1. 000
LS
16, 000. 00000
Rebuild Portions of Present Structure 20. 500
Sy
2, 000. 00000
*Stone Matrix Asphalt (Fibers)(Asphalt) 85. 000
TON

100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

1, 100. 000
0. 000
1, 100. 000

1, 032. 000
0. 000

1, 032. 000

92. 000
0. 000
92. 000

. 000
0. 000
. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

20.500
0. 000
20. 500

0. 000
0. 000
0. 000

Page 45

ESTI MATE RUN 06/ 20/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 23: 01

AMOUNT

50, 600

12,100

35, 088

3, 680

516.

10, 000

9, 000

16, 000

16, 000

41, 000

00

00

00

00

00

00

00

00

00

00

.00



CONTI D

CAT NO0300

1930

1935

1940

1941

1945

1950

1950

1955

1960

1960

1960

403- 33841

411- 10255

503- 00030

503- 00030

503- 00036

504- 05000

507- 00100

509- 00000

E-17-FH

C19626
19626- BI D
| MD253- 234
| TEM
DESCRI PTI ON
*Hot M x Asphalt (Grading S) (100) (PG 64-22)

*Emul si fied Asphalt (Sl ow Setting)

*Drilled Caisson (30 Inch)

Drilled Caisson (30 In) Price Adjustnent

*Drilled Caisson (36 Inch)

Wre Mesh Facing

MATERI AL ALLOMANCE W re Mesh Faci ng

*Concrete Slope and Ditch Paving (Reinforced)

St eel

Structural

MATERI AL ALLOWANCE St ruct ur al
M1l Plate

Steel & Unfabricated

MATERI AL ALLOWANCE Structural Steel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0023

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
156. 000
TON
65. 00000
413. 300
GAL
6. 00000
303. 000
LF
135. 00000
9. 000
LF
155. 25000
132. 000
LF
315. 00000
641. 000
SF
21. 00000
SF
13. 95000
76. 580
cy
530. 00000
69, 954. 000
LB
2. 25000
LB
0. 53225
LB

0. 47200

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

116. 370
0. 000
116. 370

0. 000
0. 000
0. 000

303. 000
0. 000
303. 000

9. 000
0. 000
9. 000

132. 000
0. 000
132. 000

641. 000
0. 000
641. 000

287.000
-287.000
0. 000

76. 560
0. 000
76. 560

69, 954. 000
0. 000
69, 954. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 46

ESTI MATE RUN 06/ 20/ 2018

-4,003.

.00

.00

.00

.00

.00

.00

65

.00

.00

.00

.00

10: 23: 01

AMOUNT

7,564

40, 905

1,397

41, 580

13, 461.

40, 576

157, 396

05

.00

00

25

00

00

.00

80

50

.00

.00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 47

PCN: 19626- Bl D ESTI MATE RUN 06/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0023 10: 23: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 E-17-FH

1965 509-08120 Tenporary Bridge Deck 660. 000 0. 000
SF 0. 000 0. 00
90. 00000 0. 000 0. 00
1965 MATERI AL ALLOMNCE Tenporary Bridge Deck 660. 000
LF 0. 000 0. 00
25. 30000 660. 000 16, 698. 00
1970 512-00101 Bearing Device (Type I) 18. 000 18. 000
EACH 0. 000 0. 00
800. 00000 18. 000 14, 400. 00
1970 MATERI AL ALLOMNCE Bearing Device (Ty 1) 0. 000
EACH 0. 000 0. 00
389. 33000 0. 000 0. 00
1975 513-00690 Bridge Drain (Special) 4.000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
1975 MATERI AL ALLOWANCE Bridge Drain (Sp) 4.000
EACH 0. 000 0. 00
425. 46000 4. 000 1,701. 84
1980 515-00120 *\Wat er proof i ng (Menbrane) 764.000 683. 600
Sy 0. 000 0. 00
13. 75000 683. 600 9, 399.50
1985 519-01000 *Epoxy Resin (Injection) 125. 000 0. 000
LF 0. 000 0. 00
265. 00000 0. 000 0. 00
1990 601-03040 *Concrete Cass D (Bridge) 396. 100 396. 000
cY 0. 000 0. 00
625. 00000 396. 000 247, 500. 00
1995 601-03540 *Concrete C ass DT (Deck Topping) 22.000 4.100
cY 0. 000 0. 00
1, 200. 00000 4.100 4,920. 00
2000 601-40400 *Structural Concrete Stain 492. 000 0. 000
Sy 0. 000 0. 00

7.96000 0. 000 0. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 48

PCN: 19626- Bl D ESTI MATE RUN 06/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0023 10: 23: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 E-17-FH

2005 602-00000 *Rei nforcing Steel 27, 140. 000 27, 140. 000
LB 0. 000 0.00
0. 75000 27, 140. 000 20, 355. 00
2005 MATERI AL ALLOMNCE Rei nforcing Steel 0. 000
LB 0. 000 0. 00
0. 43000 0. 000 0. 00
2010 602-00020 *Reinforcing Steel (Epoxy Coated) 64, 484. 000 56, 215. 500
LB 0. 000 0.00
0. 90000 56, 215. 500 50, 593. 95
2010 MATERI AL ALLOWANCE Rei nforcing Steel (Epoxy Coating) 0. 000
LB 0. 000 0. 00
0. 54700 0. 000 0. 00
2011 700- 70034 F/ A Added Rebar in Cass 3 Renoval s 2,158. 330 2,158. 330
FA 0. 000 0.00
1. 00000 2,158. 330 2,158. 33
2015 606-11032 *Bridge Rail Type 10M ( Speci al ) 255. 000 230. 400
LF 0. 000 0. 00
200. 00000 230. 400 46, 080. 00
2015 MATERI AL ALLOWANCE Bridge Rail Ty 10M (Sp) 24. 600
LF 0. 000 0.00
112. 31000 24.600 2,762.83
2020 613-00100 *1 Inch Electrical Conduit 100. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
2025 613-50010 *Phot oel ectric Cell 1. 000 0. 000
EACH 0. 000 0.00
515. 00000 0. 000 0. 00
2030 613-70150 *Lumi naire H gh Pressure Sodium (150 Watt) 2.000 0. 000
EACH 0. 000 0. 00
925. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI $ 1,111,113.78% -4,003.65% 927,436.25



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 49

PCN: 19626- Bl D ESTI MATE RUN 06/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0023 10: 23: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 E-17-FG

2035 202-00400 Renoval of Bridge 1. 000 1.000
EACH 0. 000 0. 00
75, 000. 00000 1. 000 75, 000. 00
2040 202-00480 Renoval of Portions of Present Structure (Special) 302. 000 302. 000
SY 0. 000 0. 00
55. 00000 302. 000 16, 610. 00
2045 203-00100 Mick Excavation 321.500 321.500
cY 0. 000 0. 00
50. 00000 321.500 16, 075. 00
2050 206-00000  Structure Excavation 129. 000 129. 000
cY 0. 000 0. 00
11. 00000 129. 000 1,419. 00
2055 206- 00100 Structure Backfill (Cass 1) 531. 000 531. 000
cY 0. 000 0. 00
34. 00000 531. 000 18, 054. 00
2056 206- 00200 Str Bkfl (CL 2) Bull Canal Earthwork 0. 000 0. 000
cY 0. 000 0. 00
40. 00000 0. 000 0. 00
2060 206-01787 Shoring (Area 7) 1. 000 1. 000
LS 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
2065 206-01788 Shoring (Area 8) 1. 000 1. 000
LS 0. 000 0. 00
40, 000. 00000 1.000 40, 000. 00
2070 206-01789 Shoring (Area 9) 1. 000 1. 000
LS 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
2075 250-00120 *Material Sanpling and Delivery 2.000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1.000 5, 000. 00
2080 250-00200  *Material Handling (Stockpile) 15. 000 0. 000
cY 0. 000 0. 00

1, 000. 00000 0. 000 0. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19626- BI D
PRQIECT | MD253- 234 ESTI MATE NO 0023
CURRENT
REF | TEM | TEM QUANTI TY/ qQr
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0301 E-17-FG
2085 250-00220 *Hazar dous Waste Di sposal 15. 000
CcY
1, 000. 00000
2090 515-00120 *\Wat er proofi ng (Menbrane) 423. 000
Sy
13. 75000
2095 601-03027 Concrete Class D (Special) 307. 000
CcY
600. 00000
2100 602-00000 *Rei nforcing Steel 46, 775. 000
LB
0. 75000
2105 602-00020 *Rei nforcing Steel (Epoxy Coated) 27, 400. 000
LB
0. 90000
CAT 0301 CURRENT AMT $
CAT NO0302 E-17-AB
2110 202-00502 *Renoval of Portions of Present Structure 51. 000
cYy
200. 00000
2115 206-00000 Structure Excavation 387.000
CcY
11. 00000
2120 206-00100 Structure Backfill (Cass 1) 899. 000
cYy
34. 00000
2125 206-00200 Structure Backfill (dass 2) 33. 000
cY
40. 00000
2130 515-00120 *Wat er proofi ng (Menbrane) 148. 200
Sy

13. 75000

Page 50
ESTI MATE RUN 06/ 20/ 2018
10: 23: 01

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

1. 000
0. 000 0.00

1. 000 1, 000. 00

423. 000
0. 000 0.

423. 000

00

5, 816. 25

. 000

0. 000 0.00

. 000 184, 200. 00

46, 775. 000

0. 000 0. 00

46, 775. 000 35, 081. 25

27, 400. 000

0. 000 0.00

27,400. 000 24, 660

536, 915.50 $ 0.00% 502,915

31. 000

0. 000 0. 00

31. 000 6, 200. 00

. 000
0. 000 0.
. 000

00

3,619. 00

. 540
0. 000 0. 00

. 540 6, 818. 36

33. 000
0. 000 0.
33.

00

000 1, 320. 00

. 200

0. 000 0. 00

. 200 2,037.75



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 51

PCN: 19626- Bl D ESTI MATE RUN 06/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0023 10: 23: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 E-17-AB

2135 516-00000 *Danppr oof i ng (Asphal t) 162. 000 152. 780
Sy 0. 000 0.00
18. 44000 152. 780 2,817. 26
2140 519-01000 *Epoxy Resin (Injection) 50. 000 0. 000
LF 0. 000 0. 00
265. 00000 0. 000 0. 00
2145 601-03030 Concrete Class D (Box Cul vert) 100. 000 97. 240
cY 0. 000 0. 00
800. 00000 97. 240 77,792.00
2150 601-03050 *Concrete Class D (wvall) 53. 000 53. 000
cY 0. 000 0. 00
450. 00000 53. 000 23, 850. 00
2155 601-06150 *Concrete (Patching) 125. 000 125. 000
SF 0. 000 0.00
90. 00000 125. 000 11, 250. 00
2160 601-40400  *Structural Concrete Stain 912. 000 0. 000
SY 0. 000 0. 00
7.96000 0. 000 0. 00
2165 602-00000 *Reinforcing Steel 4, 875. 000 4,875. 000
LB 0. 000 0. 00
0. 75000 4,875. 000 3, 656. 25
2165 MATERI AL ALLOMANCE Rei nforcing Steel (Bl ack) 0. 000
LB 0. 000 0. 00
0. 45600 0. 000 0. 00
2170 602-00020 *Reinforcing Steel (Epoxy Coated) 26, 169. 000 26, 169. 000
LB 0. 000 0.00
0. 90000 26, 169. 000 23,552. 10
2170 MATERI AL ALLOMANCE Rei nforcing Steel (Epoxy) 0. 000
LB 0. 000 0. 00
0. 56600 0. 000 0. 00
2175 607-53173 *Fence Chain Link (Special) (72 Inch) 75. 000 75. 000
LF 0. 000 0.00

88. 40000 75. 000 6, 630. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 52
PCN: 19626- Bl D ESTI MATE RUN 06/ 20/ 2018
PRQIECT | MD253- 234 ESTI MATE NO 0023 10: 23: 01
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0302 E-17-AB
2180 609-24003 *CQutter Type 2 (3 Foot) 81. 000 81. 000
LF 0. 000 0.00
18. 00000 81. 000 1, 458. 00
2185 613-00075 *3/4 Inch Electrical Conduit 100. 000 100. 000
LF 0. 000 0. 00
9. 50000 100. 000 950. 00
2190 613-01075 *3/4 Inch Electrical Conduit (Plastic) 50. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
2195 613-13000 *Lum naire (LED) 17. 000 17. 000
EACH 0. 000 0. 00
650. 00000 17. 000 11, 050. 00
2200 613-30005 *Li ght Standard and Luminaire (Pedestrian) 2.000 0. 000
EACH 0. 000 0.00
4,615. 00000 0. 000 0. 00
2205 613-40010 *Li ght Standard Foundati on 2.000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
CAT 0302 CURRENT AMT $ 246,003.90 % 0.00% 183, 000. 72
CAT NO0303 E-17-KJ
2210 202-00502 *Renoval of Portions of Present Structure 224.000 224.000
cY 0. 000 0.00
200. 00000 224.000 44,800. 00
2215 206-00000  Structure Excavation 946. 000 946. 000
cY 0. 000 0. 00
11. 00000 946. 000 10, 406. 00
2220 206-00100  Structure Backfill (Class 1) 1, 919. 000 1, 919. 000
cY 0. 000 0.00
34. 00000 1, 919. 000 65, 246. 00
2225 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
50, 000. 00000 1.000 50, 000. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 53

PCN: 19626- Bl D ESTI MATE RUN 06/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0023 10: 23: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 E-17-KJ

2230 503-00036  *Drilled Caisson (36 Inch) 317. 000 317. 000
LF 0. 000 0. 00
315. 00000 317. 000 99, 855. 00
2231 503- 00036 Drilled Caisson (36 In) Price Adjustnent 46. 160 46. 160
LF 0. 000 0. 00
362. 25000 46. 160 16, 721. 46
2232 900-00006 Added Item (Dollar)/ Caisson Length Adjustment (Over 0. 000 0. 000
15 Ft
) DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
2235 503-00048 *Drilled Caisson (48 Inch) 109. 000 109. 000
LF 0. 000 0. 00
320. 00000 109. 000 34, 880. 00
2236 503-00048 Drilled Caisson (48 In) Price Adjustnent 0. 740 0. 740
LF 0. 000 0. 00
368. 00000 0.740 272.32
2240 515-00120 *Wat er proofi ng (Menbrane) 360. 000 360. 000
SY 0. 000 0. 00
13. 75000 360. 000 4,950. 00
2245 601-03040 *Concrete Class D (Bridge) 307. 000 307. 000
cY 0. 000 0. 00
625. 00000 307. 000 191, 875. 00
2245 MATERI AL ALLOMNCE Concrete CL D (Bridge) 0. 000
cY 0. 000 0. 00
9. 30000 0. 000 0. 00
2250 601-40400 *Structural Concrete Stain 592. 000 592. 000
Sy 0. 000 0. 00
7.96000 592. 000 4,712. 32
2255 602- 00000 *Rei nforcing Steel 27,383. 000 27, 383. 000
LB 0. 000 0. 00
0. 75000 27, 383. 000 20, 537. 25
2255 MATERI AL ALLOWANCE Rei nforcing Steel 0. 000
LB 0. 000 0. 00

0. 43000 0. 000 0. 00



CONTI D

CAT NO0303

2260

2260

2265

2270

2275

2280

2285

2290

2295

2300

2305

602- 00020

606- 00730

607-53137

609- 24002

613- 00050

613- 00200

613- 00300

613-07016

613-16000

613- 50010

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

E-17-KJ

*Rei nforcing Steel (Epoxy Coated)

MATERI AL ALLOMNCE Rei nforcing Steel

*Quardrail Type 7 (Style CD)

*Fence Chain Link (Special) (36 Inch)

*Qutter Type 2 (2 Foot)

*1/2 Inch Electrical Conduit

*2 Inch Electrical Conduit

*3 Inch Electrical Conduit

*Pull Box (16"x16"x6")

*Lum naire (Special)

*Phot oel ectric Cel |

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0023

(Epoxy Coat ed)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
19, 367. 300
LB
0. 90000
LB
0. 54700
180. 000
LF
65. 00000
38. 000
LF
65. 00000
38. 000
LF
12. 00000
580. 000
LF
8. 50000
85. 000
LF
11. 50000
40. 000
LF
28. 00000
19. 000
EACH
620. 00000
48. 000
EACH
1, 840. 00000
1. 000
EACH

515. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

19, 367. 300
0. 000
19, 367. 300

0. 000
0. 000
0. 000

178. 000
0. 000
178. 000

38. 000
0. 000
38. 000

0. 000
0. 000
0. 000

539. 000
0. 000
539. 000

70. 000
0. 000
70. 000

25. 000
0. 000
25. 000

18. 000
0. 000
18. 000

48. 000
0. 000
48. 000

1. 000
0. 000
1. 000

Page 54

ESTI MATE RUN 06/ 20/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 23: 01

AMOUNT

17, 430

11,570

2,470

4,581.

805.

700.

11, 160

88, 320

515.

57

.00

00

00

.00

50

00

00

00

00

00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 55

PCN: 19626- Bl D ESTI MATE RUN 06/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0023 10: 23: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 E-17-KJ

2310 613-50105 *Li ghting Control Center (Pedestal Only) 1. 000 1.000
EACH 0. 000 0.00
2,500. 00000 1. 000 2,500. 00
2315 618-01992 *Prestressed Concrete Box (Depth Less Than 32 Inches) 2,514. 000 2,514. 000
SF 0. 000 0. 00
63. 00000 2,514. 000 158, 382. 00
CAT 0303 CURRENT AMT $ 844,836.42 % 0.00% 842, 689. 42

CAT NO0304 STRUCTURES - WALLS

2320 202-00502 *Renoval of Portions of Present Structure 255. 000 255. 000
cY 0. 000 0. 00
200. 00000 255. 000 51, 000. 00
2325 206- 00000 Structure Excavation 18, 165. 000 18, 116. 000
cY 0. 000 0. 00
11. 00000 18, 116. 000 199, 276. 00
2330 206-00100 Structure Backfill (dass 1) 30, 112. 000 30, 112. 000
cY 0. 000 0. 00
34. 00000 30, 112. 000 1, 023, 808. 00
2330 MATERI AL ALLOMNCE Structural Backfill (Cass 1) 0. 000
cY 0. 000 0. 00
2.97000 0. 000 0. 00
2335 206- 00200 Structure Backfill (C ass 2) 518. 000 518. 000
cY 0. 000 0. 00
40. 00000 518. 000 20, 720. 00
2340 206- 00360 Mechani cal Rei nforcenment of Soil 14, 044. 000 14, 044. 000
cY 0. 000 0. 00
2.00000 14, 044. 000 28, 088. 00
2345 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
100, 000. 00000 1. 000 100, 000. 00
2350 420-00000 Geonenbr ane 5, 773. 260 5, 773. 260
SY 0. 000 0. 00

7.50000 5,773. 260 43, 299. 45
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PCN: 19626- Bl D ESTI MATE RUN 06/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0023 10: 23: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 STRUCTURES - WALLS

2351 420-00113  Geotextile (Drain) (CL 2) wall DQ 13. 000 13. 000
Sy 0. 000 0. 00
17. 03000 13. 000 221.39
2355 503-00030 *Drilled Caisson (30 Inch) 3, 469. 000 3, 469. 000
LF 0. 000 0. 00
135. 00000 3,469. 000 468, 315. 00
2355 MATERI AL ALLOWANCE Drilled Caisson (30") Rebar 0. 000
LF 0. 000 0. 00
23. 61000 0. 000 0. 00
2360 504-03500 *Retaining Wall (Design Build) 926. 000 926. 000
SF 0. 000 0. 00
60. 00000 926. 000 55, 560. 00
2365 504-04420 *Precast Panel Facing 26, 856. 000 25,513. 500
SF 1, 342. 500 40, 275. 00
30. 00000 26, 856. 000 805, 680. 00
2365 MATERI AL ALLOMANCE Precast Panel Facing 0. 000
SF 0. 000 0. 00
9. 88000 0. 000 0. 00
2365 MATERI AL ALLOWANCE Precast Panel Facing 0. 000
SF 0. 000 0. 00
23.33000 0. 000 0. 00
2365 MATERI AL ALLOMANCE Precast Panel Faci ng(Copi ng) 0. 000
SF 0. 000 0. 00
23. 33000 0. 000 0.00
2365 MATERI AL ALLOWANCE Precast Panel Facing 1, 243. 300
SF -1, 243. 300 -15,354.76
12. 35000 0. 000 0. 00
2366 900- 00021 Added Item (Square Foot)/ DQ Wall Panels 184. 000 184. 000
SF 0. 000 0. 00
163. 84000 184. 000 30, 146. 56
2370 515-00120  *Waterproofing (Menbrane) 1, 199. 000 0. 000
Sy 0. 000 0. 00

13. 75000 0. 000 0. 00
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PCN: 19626- Bl D ESTI MATE RUN 06/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0023 10: 23: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 STRUCTURES - WALLS

2375 601-03050 *Concrete Class D (Wall) 2, 330. 000 2,114.990
cY 113. 250 50, 962. 50
450. 00000 2,228. 240 1, 002, 708. 00
2375 MATERI AL ALLOMANCE Concrete CL D (Wall) 493. 842
cY -113. 251 -22.99
0. 20300 380.591 77.26
2380 601-40400 *Structural Concrete Stain 20, 295. 000 14, 675. 000
SY 0. 000 0. 00
7.96000 14, 675. 000 116, 813. 00
2385 602-00000 *Rei nf orcing Steel 151, 123. 000 147, 773. 300
LB 0. 000 0. 00
0. 75000 147, 773. 300 110, 829. 98
2385 MATERI AL ALLOWANCE Rei nforcing Steel 0. 000
LB 0. 000 0. 00
0. 43000 0. 000 0. 00
2390 602-00020 *Rei nforcing Steel (Epoxy Coated) 239, 183. 000 132, 639. 000
LB 0. 000 0. 00
0. 90000 132, 639. 000 119, 375. 10
2390 MATERI AL ALLOWANCE Rei nforcing Steel (Epoxy Coated) 0. 000
LB 0. 000 0. 00
0. 54700 0. 000 0. 00
2395 606-00731 *Quardrail Type 7 (Style CD) (Special) 916. 000 916. 000
LF 0. 000 0. 00
100. 00000 916. 000 91, 600. 00
2400 606-10705  *Bridge Rail Type 7 (Special) 2, 059. 000 2, 059. 000
LF 0. 000 0. 00
80. 00000 2,059. 000 164, 720. 00
2405 607-11530 *Fence (Special) 207. 000 207. 000
LF 0. 000 0. 00
80. 00000 207. 000 16, 560. 00
2410 607-15000 *Fence Concrete (Sound Barrier) 49, 684. 000 48, 200. 000
SF 1, 484. 000 44,520. 00

30. 00000 49, 684. 000 1, 490, 520. 00
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PCN: 19626- Bl D ESTI MATE RUN
PRQJECT: | MD253- 234 ESTI MATE NO 0023
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 STRUCTURES - WALLS

2410 MATERI AL ALLOWANCE H- Pi | es Fence Conc (Sound Barrier) 0. 000
SF 0. 000 0. 00
4.98000 0. 000 0. 00
2410 MATERI AL ALLOMANCE Fence Conc (Sound Barrier) Wall DX 0. 000
SF 0. 000 0. 00
17.87000 0. 000 0.00
2410 MATERI AL ALLOWANCE Fence Conc (Sound Barrier) Wall DX 8,087.170
& DZ
SF -8,087.170 -144,517.73
17. 87000 0. 000 0. 00
2410 MATERI AL ALLOMANCE Fence Conc (Sound Barrier) Wall DX 10, 981. 910
SF -10, 981. 910 -196, 246. 73
17.87000 0. 000 0.00
2415 607-20110 *d are Screen (Special) 468. 000 468. 000
LF 0. 000 0. 00
45. 00000 468. 000 21, 060. 00
2420 607-53137 *Fence Chain Link (Special) (36 Inch) 231. 000 231. 000
LF 0. 000 0. 00
65. 00000 231. 000 15, 015. 00
2425 609-24002 *Cutter Type 2 (2 Foot) 518. 000 407. 000
LF 0. 000 0. 00
12. 00000 407. 000 4,884.00
2430 613-00100 *1 Inch Electrical Conduit 25. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0.00
2435 613-00200 *2 Inch Electrical Conduit 1, 591. 000 1,512. 000
LF 0. 000 0. 00
11. 50000 1,512. 000 17, 388. 00

CAT 0304 CURRENT AMT $ 6,206,007.30$% -220,384.71$ 5,997,664.74
CAT NO0400 CE BID I TEMS

2440 620-00002 Field Ofice (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
150, 000. 00000 1. 000 150, 000. 00
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PCN: 19626- Bl D ESTI MATE RUN 06/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0023 10: 23: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CE BID | TEMS

2445 620- 00012 Field Laboratory (C ass 2) 1. 000 0. 950
EACH 0. 050 2, 500. 00
50, 000. 00000 1. 000 50, 000. 00
2450 620-00020 Sanitary Facility 8. 000 6. 000
EACH 0. 000 0. 00
6, 454. 68000 6. 000 38, 728. 08
CAT 0400 CURRENT AMT $ 251,637.44 % 2,500.00 % 238, 728.08

CAT NO1300 WATER QUALITY

2455 202-00019 Renoval of Inlet 5. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
2460 202-00021 Renoval of Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
2465 202- 00035 Renoval of Pipe 988. 000 344.000
LF 0. 000 0.00
15. 00000 344.000 5, 160. 00
2470 202-00037 Renoval of End Section 2.000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
2475 203-00010  Uncl assified Excavation (Conplete In Place) 15, 918. 000 15, 918. 000
cY 0. 000 0. 00
8. 00000 15, 918. 000 127, 344. 00
2480 206-00000  Structure Excavation 1, 237.000 671. 000
cY 0. 000 0. 00
11. 00000 671. 000 7,381.00
2485 206- 00100 Structure Backfill (Cass 1) 67. 000 67. 000
cY 0. 000 0.00
34. 00000 67.000 2,278.00
2490 206-00530 Filter Material (Cass C 929. 000 29.100
cY 0. 000 0. 00

28. 00000 29.100 814. 80
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PCN: 19626- Bl D ESTI MATE RUN 06/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0023 10: 23: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 WATER QUALITY

2495 206- 01000 Bed Course Materi al 62. 000 62. 000
cY 0. 000 0. 00
30. 00000 62. 000 1, 860. 00
2500 210-04015 Modi fy Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3,500. 00
2505 210- 04020 Modi fy Inlet 5. 000 3.000
EACH 0. 000 0. 00
3, 500. 00000 3. 000 10, 500. 00
2510 304-07005  Aggregate Base Course (Class 7) 175. 900 175. 900
cY 0. 000 0. 00
60. 00000 175. 900 10, 554. 00
2515 420-00113 Geotextile (Drainage) (O ass 2) 1, 058. 000 232.000
5% 0. 000 0. 00
2.50000 232.000 580. 00
2520 506-00206 Riprap (6 Inch) 7.000 0. 000
cY 0. 000 0. 00
65. 00000 0. 000 0.00
2525 506-00212 Riprap (12 Inch) 123. 000 122. 800
cY 0. 000 0. 00
65. 00000 122. 800 7,982.00
2530 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 1.300 0. 000
cY 0. 000 0. 00
530. 00000 0. 000 0.00
2535 601-03000 *Concrete Class D 138. 300 138. 300
cY 0. 000 0. 00
410. 00000 138. 300 56, 703. 00
2540 602- 00020 *Rei nforcing Steel (Epoxy Coated) 7,570. 000 7,570. 000
LB 0. 000 0. 00
0. 90000 7,570. 000 6,813. 00
2545 602-00210 *Welded Wre Fabric 302. 800 302. 800
Sy 0. 000 0. 00

12. 00000 302. 800 3, 633. 60
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PCN: 19626- Bl D ESTI MATE RUN 06/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0023 10: 23: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 WATER QUALITY

2550 603-01180 18 Inch Reinforced Concrete Pipe 488. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
2555 603-01240 24 Inch Reinforced Concrete Pipe 367. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
2560 603-01300 30 Inch Reinforced Concrete Pipe 66. 000 32. 000
LF 0. 000 0.00
85. 00000 32. 000 2,720.00
2565 603-02300 38x24 Inch Reinforced Concrete Pipe Elliptical 296. 000 250. 000
LF 0. 000 0. 00
120. 00000 250. 000 30, 000. 00
2570 603-05030 30 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
2575 603-07300 *30 Inch Reinforced Concrete Pipe (Jacked) 334. 000 334. 000
LF 0. 000 0. 00
900. 00000 334. 000 300, 600. 00
2580 603-50006 6 Inch Plastic Pipe 1, 475. 000 349. 000
LF 0. 000 0.00
29. 00000 349. 000 10, 121. 00
2585 604- 00305 *Inlet Type C (5 Foot) 2.000 0. 000
EACH 1. 000 3,500. 00
3, 500. 00000 1.000 3, 500. 00
2590 604-00505 *Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0.00
5, 000. 00000 0. 000 0. 00
2595 604-00550 *Inlet Type D (Special) 1. 000 0. 000
EACH 0. 000 0. 00
8, 300. 00000 0. 000 0. 00
2600 604-30005 Manhol e Sl ab Base (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00

3, 500. 00000 0. 000 0. 00
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PCN: 19626- Bl D ESTI MATE RUN 06/ 20/ 2018
PRQJECT: | MD253- 234 ESTI MATE NO 0023 10: 23: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 WATER QUALITY

2605 604-30010 Manhol e Sl ab Base (10 Foot) 3. 000 0. 000
EACH 0. 000 0.00
5, 200. 00000 0. 000 0. 00
2610 604-30015 Manhol e Sl ab Base (15 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
8, 200. 00000 0. 000 0.00
2615 607-52905  *End Post (Chain Link) 2.000 0. 000
EACH 0. 000 0.00
165. 00000 0. 000 0. 00
2620 607-52910 *Corner and Line Brace Post (Chain Link) 4.000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
2625 607-53160 *Fence Chain Link (60 Inch) 28. 000 0. 000
LF 0. 000 0.00
75. 00000 0. 000 0. 00
2630 607-53172  *Fence Chain Link (72 Inch) 850. 500 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
2635 607-60274  *24 Foot Gate Double (Chain Link) 1. 000 0. 000
EACH 0. 000 0. 00
1, 350. 00000 0. 000 0. 00
CAT 1300 CURRENT AMI $  828,202.60$ 3,500.008 592, 044. 40

PRQJECT TOTAL CURRENT AMI $63, 982,172.58 $ 209, 470. 76 $39, 089, 312. 73



